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UTAH DEPARTMENT OF TRANSPORTATION

CHAPTER 1 GENERAL INFORMATION

1.1 LOCATION MAP
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UTAH DEPARTMENT OF TRANSPORTATION

1.2 INTRODUCTION 

The Utah DEPARTMENT of Transportation (UDOT), hereinafter referred to as the 
DEPARTMENT, is seeking a DESIGN-BUILDER to design, construct, and perform all other 
services necessary to provide a fully functional and operational traffic signal systems and related 
improvements at the following location.

Location – SR-203 & Shadow Valley Dr., Ogden 

1.3 DOCUMENTS IN THE CONTRACT 

The CONTRACT is made up of the following documents:
a. Request for PROPOSALs 
b. UDOT Standard Specifications
c. Documents incorporated into the CONTRACT by reference in the RFP 
d. Addenda to this RFP 
e. DESIGN-BUILDER’s PROPOSAL

1.4 ELECTRONIC FILES COMPRISING THE RFP 

The RFP is available in electronic format from the UDOT website at 
http://www.udot.utah.gov/cns/DesignBuild1.htm.  The electronic files must be picked up at the 
Plans Desk in the UDOT Construction Division on the 4th Floor of the Calvin Rampton
Complex.  The electronic files comprising the RFP are as follows: 

Location Directory File Contents

4297_design.dgn Existing Utility
Information

SR-203 & 
Shadow Valley 
Dr., Ogden 

4297_04

4297_AERIAL Aerial Photo

1.5 ABBREVIATIONS AND DEFINITIONS 

1.5.1 ABBREVIATIONS

DB   Design-build 
DBE   Disadvantaged Business Enterprise
FHWA  Federal Highway Administration
IA   Independent Assurance
IQF   Independent Quality Firm
NTP   Notice to Proceed
QA   Quality Assurance
QC   Quality Control
RFP Request for Proposals
RFQ   Request for Qualifications
ROW   Right-of-Way
SOQ   Statement of Qualifications
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UTAH DEPARTMENT OF TRANSPORTATION

UDOT   Utah Department of Transportation

1.5.2 DEFINITIONS

Constructor or Construction Subcontractor means any contractor or subcontractor (or 
affiliate) who is involved in the actual construction of the Project. 

Contract means the written agreement that has been fully executed between the 
DEPARTMENT and the DESIGN-BUILDER that covers a Project.

Department means the Utah Department of Transportation (UDOT).

Design-build means a project delivery method by which the owner contracts with a 
single entity that has responsibility for the design and construction of a project under a 
single contract. 

Design-Builder means the legal entity that holds the CONTRACT with UDOT.  The 
DESIGN-BUILDER may be an individual, firm, partnership, corporation, joint venture, 
or combination thereof.

Design-build Team means all firms and persons that will perform work on the DESIGN 
BUILD CONTRACT on behalf of the DESIGN-BUILDER, including the DESIGN-
BUILDER, subcontractors, designers, suppliers, and agents.

Design Quality Firm (DQF) means the firm or individual providing QUALITY 
ASSURANCE reviews and checks of the design.  This person(s) may be employed by the 
design firm performing the design: however, they cannot be involved with the design of 
any aspect of the project except as a reviewer and checker. 

Lead Principal Participant means the PRINCIPAL PARTICIPANT who has the 
Majority interest and/or responsibility in a partnership or joint venture and who is 
designated by the partnership or joint venture as having the lead responsibility for 
managing the DESIGN-BUILD TEAM’s organization. 

Notice to Proceed (NTP)  The letter from the DEPARTMENT to the DESIGN 
BUILDER authorizing work to commence. 
Price Proposal means the portion of the PROPOSAL that contains the Lump Sum price
for the project.  The price proposal does not include the technical proposal 

Proposal means those documents submitted by a DESIGN-BUILD TEAM to the 
DEPARTMENT in accordance with the RFP.  PROPOSAL includes the PROPOSER’S 
complete response to this RFP with the properly completed PROPOSAL forms and all 
required supporting documentation.  The proposal is made up of a technical proposal and 
a price proposal. 
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UTAH DEPARTMENT OF TRANSPORTATION

Principal Participant means any of the following entities:

Any entity which comprises the DESIGN-BUILDER, including an individual firm,
all general partners or joint venture members; and/or 

All Persons and legal entities holding (directly or indirectly) a 15% or greater interest 
in the DESIGN-BUILDER. 

Quality Assurance (QA) means all those planned and systematic actions necessary to 
provide confidence that a product will perform satisfactorily in service.  It involves the 
continued evaluation of the activities of design, development of plans and specifications, 
construction, and maintenance.  Actions include, but are not limited to:  design checks 
and reviews; inspection, including specification compliance reviews, document control 
and shop drawing review and approval; materials sampling and testing at production site 
and project site; inspection of manufacturing/processing facilities and equipment;
inspection of on-site equipment, calibration of test equipment, acceptance or rejection of 
materials or work based on acceptance testing; and documentation of QA activities.

Quality Control (QC) means the total of all activities performed by the Contractor, 
Designer, producer, or manufacturer to ensure that a product meets CONTRACT 
requirements.  This includes design procedures and checking, materials handling and 
construction procedures, calibration and maintenance of equipment, shop drawing 
review, document control, production process control, and any sampling, testing, and 
inspection done for these purposes.  QC also includes documentation of QC efforts. 

Restricted Participant:  A RESTRICTED PARTICIPANT is a firm or individual who is 
only allowed to be on one DESIGN-BUILD TEAM.  RESTRICTED PARTICIPANTs
are defined as follows: 

The DESIGN-BUILDER and any firms or persons constituting the DESIGN-
BUILDER.

Any PRINCIPAL PARTICIPANT

The entity or persons performing construction of the traffic signal system or 
electrical system.

The entity or persons performing the design of the traffic signal system or 
electrical system.

The entity or persons performing the design of the civil portions of the project. 

Any person or entity that may be involved in preparing the overall construction 
sequencing or the overall pricing of a PROPOSAL. 

Technical Proposal means the pass/fail and scored portions of the PROPOSAL, but does 
not include the PRICE PROPOSAL.

*** END OF CHAPTER *** 
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UTAH DEPARTMENT OF TRANSPORTATION

CHAPTER 2 PROCUREMENT PROCESS OVERVIEW 

2.1 GENERAL 

This Request for PROPOSALS (RFP) invites all DESIGN-BUILDER TEAMS that have been 
prequalified into UDOT’s Design Build Traffic Signal Pool to submit PROPOSALS on the
project described in this RFP.  PROPOSALs will only be accepted from DESIGN-BUILDER
TEAMS in the prequalified pool. 

For Teams interested in submitting a PROPOSAL, information on this Request for
PROPOSALs, Project No. SP-0203(4)1 will be available January 8, 2004, and may be obtained 
from the UDOT Website at http://www.udot.utah.gov/cns/DesignBuild1.htm.

A mandatory pre-bid meeting and site visit for pre-qualified DESIGN-BUILDER TEAMs
interested in submitting PROPOSALs will be held at 9:30 am, January 14, 2004, in the UDOT 
Region 1 Conference Room 169 N. Wall Avenue, Ogden, UT.  There is a limit of two people per 
team invited to attend the site visit.  For information, call Brett Slater at (801) 620-1686. 

The deadline for receiving PROPOSALs is 12:00 PM on, January 26, 2004.  Deliver all 
PROPOSALs to:  UDOT-Region One Front Desk, 166 West Southwell Street. Ogden, Utah
attention Brett Slater.
Those DESIGN-BUILD TEAMs who are in the pool and desire to submit PROPOSALs shall do 
so in accordance with the requirements described in this RFP.  Final selection of the successful 
DESIGN-BUILDER will be based on "best value" to the DEPARTMENT, considering price and
other factors submitted in the PROPOSALs as well as on other information available to the 
DEPARTMENT. The DEPARTMENT's decisions in the selection process will be final and 
protests will not be accepted. 

2.2 DEPARTMENT REQUESTS FOR CLARIFICATION 

It is the responsibility of the DESIGN-BUILDER to provide accurate and complete information
to the DEPARTMENT.  The DEPARTMENT may, at its sole discretion, request clarifications, 
or supplemental information from the DESIGN-BUILDER during the PROPOSAL evaluation. 

The DEPARTMENT may waive technical irregularities in the DESIGN-BUILDER’S 
PROPOSAL that do not alter the quality or quantity of the services offered.

All DEPARTMENT requests will be in writing by fax and will be addressed to the designated
Single Point of Contact for each DESIGN-BUILDER.  The return fax number will be provided 
with the DEPARTMENT’s request.  Responses shall be limited to answering the specific 
information requested by the DEPARTMENT. 
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UTAH DEPARTMENT OF TRANSPORTATION

2.3 ORAL PRESENTATIONS

PROPOSERS may be required to make an oral presentation to the DEPARTMENT. The
DEPARTMENT will schedule the time and location for any presentation.

2.4 BEST AND FINAL OFFER 

The DEPARTMENT reserves the right to request Best and Final Offers. 

2.5 CREATION OF CONTRACT

The selected PROPOSER will be expected to enter into a formal agreement with the DEPARTMENT.
The successful PROPOSAL will become part of the CONTRACT Documents, subject to the order of 
precedence of documents defined in the RFP.  The successful DESIGN-BUILDER will be obligated to 
perform in accordance with the requirements of this RFP, its terms and conditions, and with all 
statements in the PROPOSER’s PROPOSAL that exceed the RFP requirements and Standard 
Specifications.

*** END OF CHAPTER *** 
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UTAH DEPARTMENT OF TRANSPORTATION

CHAPTER 3 GENERAL REQUIREMENTS

3.1 RELEVANCE OF RFQ AND SOQ

The DESIGN-BUILDER shall rely on the information in this RFP and not on the contents of the RFQ.
The RFQ and Statements of Qualifications will not be part of the CONTRACT except to the extent 
that portions are specifically incorporated by this RFP. 

Legal organization, RESTRICTED PARTICIPANTs, and key personnel who were included in the 
SOQ shall be on the team in the capacity indicated in the SOQ unless specifically approved otherwise 
by the DEPARTMENT.  These changes shall be identified in the PROPOSAL. 

3.2 ORDER OF PRECEDENCE OF CONTRACT DOCUMENTS

A. The RFP, PROPOSAL and all supplementary documents are essential parts of the 
CONTRACT and a requirement occurring in one is binding as though occurring in all.  They 
are intended to be complementary and to describe and provide for a complete work.

B. Should discrepancies appear between any of the following parts of the CONTRACT, a listed 
part shall take precedence over all those listed below it.

1. The DESIGN-BUILDER’s PROPOSAL Documents (see Note below). 
2. Request for PROPOSAL (RFP), all appendices, and addendums.
3. The Special Provisions prepared by the DESIGN-BUILDER that are approved by 

the DEPARTMENT
4. UDOT Standard Specifications
5. UDOT Standard Drawings

Note: The DESIGN-BUILDER’s PROPOSAL shall take precedence over the RFP only to the 
extent it exceeds the requirements of the RFP. In other words, if the PROPOSAL Documents
include statements that can reasonably be interpreted as: offering to provide higher quality
items than otherwise required by the CONTRACT Documents; or to perform services in 
addition to those otherwise required; or otherwise contain terms which are more advantageous 
to the DEPARTMENT than the requirements of the other CONTRACT Documents, the 
DESIGN-BUILDER’s obligations hereunder shall include compliance with all such statements,
offers and terms.

3.3 SECURITY DURING PROPOSAL REVIEW 

Strict security measures will be taken to assure the confidentiality and security of all PROPOSALs 
submitted to the DEPARTMENT until after the CONTRACT for the work is awarded.  No access to 
any PROPOSAL will be granted to any person, during the PROPOSAL review process, except UDOT
employees who are specifically authorized by the DEPARTMENT. 
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UTAH DEPARTMENT OF TRANSPORTATION

3.4 OWNERSHIP AND RETENTION OF PROPOSALS 

One copy of the PROPOSAL from each DESIGN-BUILD TEAM will be retained in the 
DEPARTMENT project files.  All other copies will be destroyed. The PROPOSAL of the successful
PROPOSER, excluding proprietary information, shall be open to public inspection for a period of 90 
days after award of the CONTRACT.

3.5 PROPRIETARY INFORMATION

PROPOSERS are requested to mark as proprietary any specific information contained in their 
PROPOSAL that is not to be disclosed to the public or used for purposes other than evaluation of the 
PROPOSALs. Pricing, proposed services, and proposed work elements of the PROPOSAL will not be 
considered proprietary. If elements of the PROPOSAL are marked as proprietary, the DEPARTMENT 
will determine whether the information can be kept confidential, and notify the PROPOSER of its 
findings. If the PROPOSER does not agree with this determination, the PROPOSAL may be 
withdrawn from consideration.

3.6 APPLICABLE FEDERAL AND STATE REGULATIONS

The successful DESIGN-BUILDER shall conform to all applicable state and federal regulations, 
including Title VI of the Civil Rights Act of 1964, and recognized industry, safety, environmental, and 
design standards.
The DEPARTMENT encourages the participation of DBE/MBE/WBE firms, however, 
DBE/MBE/WBE goals are not required for this project. 

3.7 REJECTION OF PROPOSALS

The DEPARTMENT reserves the right to reject PROPOSALs received as a result of this request.

3.8 INCURRING COSTS / STIPEND 

The DEPARTMENT shall not be liable for any costs incurred by PROPOSERS prior to the issuance of 
any agreement, CONTRACT, or purchase order, except as follows: A stipend of $500 will be paid to 
all unsuccessful PROPOSERS that obtain a passing score on all pass fail criteria and whose 
TECHNICAL PROPOSALS earn 60 points or more.

After all teams have been paid the stipend, the proposals will be considered public information and 
may therefore be examined by the public. If a team does not wish its proposal to be open to the public, 
they may elect to deny the stipend. In such case, their proposal will not be open for public 
examination.

3.9 INQUIRIES 

Inquiries regarding all aspects of the RFP shall be directed, in writing (or faxed) to the contact 
identified below. All questions must be received in writing no later than the due date as specified on
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UTAH DEPARTMENT OF TRANSPORTATION

the cover sheet of this RFP. Written responses shall be distributed to all recipients of this RFP, except 
for those considered by UDOT to be confidential. 

Brett Slater, Project Manager 
Utah Department of Transportation Region 1 
166 West Southwell Street. 
Ogden, UT 84404 
Ph. 801-620-1686
Fax 801-620-1676 

3.10 PROPOSAL SUBMISSION AND DELIVERY 

PROPOSALs shall be addressed and delivered in a sealed box to the following on or before the date 
and time indicated on the cover of this RFP. 

Utah Department of Transportation
Region 1 Front Desk, c/o Brett Slater
166 West Southwell Street.
Ogden, UT 84404 
Telephone: (801) 620-1600 

3.11 EXAMINATION OF WORK SITE 

The PROPOSER is responsible for examining the worksite prior to submitting a PROPOSAL.
Location information is provided with this RFP along with other pertinent preliminary ROW and 
survey information.

3.12 MANDATORY PRE-BID MEETING 

The DEPARTMENT will conduct a mandatory pre-bid meeting and site visit at the time indicated on 
the cover sheet of this PROPOSAL to provide or clarify the requirements of this RFP. PROPOSALs 
will not be accepted from Teams that are not represented at this meeting and site visit.  All individuals
attending will be required to provide and wear an orange protective vest, steel-toed boots, safety 
glasses, and a hard hat during the field review of the jobsite.

3.13 RFP ADDENDA

The DEPARTMENT reserves the right to revise the RFP during the PROPOSAL process at any time
before the PROPOSAL due date by issuing addenda.  Any addenda will be posted to the UDOT 
website and all pool members will be notified by e-mail. If an addenda is needed within 5 days of the 
proposal due date, the proposal due date will be postponed.  It is the responsibility of each DESIGN-
BUILDER TEAM to verify whether addenda have been issued, to download from the UDOT website
any addenda, and to acknowledge receipt of addenda. 

Project Number SP-0203(4)1 January 6, 2004

Design-Build Traffic Signals - RFP Page 13 of 61



UTAH DEPARTMENT OF TRANSPORTATION

3.14 CONTRACT TIME AND RELATED ISSUES 

Contract time will be measured in calendar days. 

3.14.1 SUBSTANTIAL COMPLETION

Substantial completion for an intersection is defined as: having all new traffic signals in the 
intersection turned on and operational; old traffic signals removed; all interconnections have been 
completed; all permanent signing, striping and channelization is complete; all other safety features are 
complete; the project is open to full and unrestricted use by pedestrian and vehicular traffic; all
associated civil work is complete; and any remaining work can (and will) be accomplished without
lane closures between 6:00 am and 10:00 pm.

3.14.2 TIME FOR SUBSTANTIAL COMPLETION

The contract time allowed for this project will be 75 Calendar Days.  If the calendar days proposed by 
the DESIGN-BUILDER are less than 75, the fewer number of days will become the number of days 
allowed.  Time charges will begin 10 days after NOTICE TO PROCEED and end at substantial
completion of the intersection:

3.14.3 FINAL COMPLETION

Final Completion occurs when the intersection is substantially complete plus all punch list work and
required paperwork are compete and approved by the DEPARTMENT.  Final completion will not be
declared until acceptable AS- BUILT DRAWIINGS have been submitted to THE DEPARTMENT.
Final completion on this project shall be no later than 30 calendar days after substantial completion.

3.14.4 LIQUIDATED DAMAGES

Liquidated damages will be assessed in accordance with Section 00555 of the 2002 UDOT Standard 
Specifications for failure to achieve substantial completion of each intersection within the number of 
calendar days described in section 3.14.2. 
Additionally, failure to achieve final completion within 30 calendar days after substantial completion
will result in liquidated damages being assessed at a rate of $500/day until final completion is 
achieved.

3.15 DISQUALIFICATION OF PROPOSERS

The DEPARTMENT will reject a PROPOSAL for any of the following:  (1) More than one 
PROPOSAL from an individual, firm, or corporation under the same or different names; (2) Evidence 
of collusion among PROPOSERS.

3.16 NON-COLLUSIVE BIDDING CERTIFICATION
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UTAH DEPARTMENT OF TRANSPORTATION

By submitting the PROPOSAL, each PROPOSER and each person signing on behalf of any 
PROPOSER certifies as to its own organization, under penalty of perjury, that to the best of their 
knowledge and belief: (i) The prices in this Bid PROPOSAL have been arrived at independently 
without collusion, consultation, communication, or agreement with any other PROPOSER or with any 
competitor for the purpose of restricting competition; (ii) Unless required by law, the prices that have
been quoted in this PROPOSAL have not been and will not be knowingly disclosed by the 
PROPOSER, directly or indirectly, to any other PROPOSER or competitor before opening of
PROPOSALs; (iii) No attempt has been made or will be made by the PROPOSER to induce any other
person, partnership, or corporation to submit or not to submit a Bid PROPOSAL for the purpose of 
restricting competition; (iv) The signers of the Bid PROPOSAL will tender to the DEPARTMENT a 
sworn statement that the named PROPOSER(s) has not, whether directly or indirectly, entered into any 
agreement, participated in any collusion, or otherwise taken any action to restrain free competitive
bidding in connection with this PROPOSAL. 

The UTAH DEPARTMENT OF TRANSPORTATION NON-COLLUSIVE BIDDING
CERTIFICATION statement includes: 

"I declare under penalty of perjury under the laws of the United States and the 

State of Utah that neither I, nor to the best of my knowledge any member or 

members of my firm or company have either directly or indirectly restrained free 

and competitive bidding on this Project by entering into any agreement, 

participating in any collusion, or otherwise taking any action unauthorized by the 

Utah Department of Transportation, with regard to this Contract."

Signing the Bid PROPOSAL at the bottom of the Bid Schedule certifies compliance with all provisions
of this Non-Collusive Bidding Certification. 

3.17 DEBARMENT 

THE DEPARTMENT may debar a PROPOSER from performing any work on DEPARTMENT or 
DEPARTMENT administered projects if: (i) The PROPOSER or an affiliate (defined as an owner,
director, manager, officer or fiscal agent of the PROPOSER) has been convicted of or entered a plea of 
guilty or nolo contendere to a bid-related or a contract-related crime in any court of competent
jurisdiction; (ii) The PROPOSER or an affiliate has made a public admission of any bid-related or
contract-related crime; (iii) The PROPOSER or an affiliate has falsified information or submitted
deceptive or fraudulent statements in connection with prequalification, bidding, or performance of a 
contract; (iv) The PROPOSER or an affiliate has violated relevant antitrust laws covering bid rigging,
collusion or restraint of free competition among contractors; (Violations covered by the Sherman
Antitrust Act, 15 U.S.C. 1, et seq. and Title 76, Chapter 10, Section 911, et se., U.C.A. 1953, as 
amended); (v) The PROPOSER or an affiliate has demonstrated willful wrongdoing reflecting a lack of 
integrity in bidding or performing public projects; or any other condition as defined in Standard 
Specifications Section 00120, Instructions to PROPOSERs, 1.17, 1.18, 1,19 and 1.20. 
3.18 INSURANCE 

Insurance requirements for this Project will be per the Standard Specifications. 
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3.19 PROCEDURES FOR RESOLUTION OF DISPUTES 

Disputes for this project will be resolved according to the Standards Specifications section 00727.

3.20 ECONOMY OF PREPARATION

PROPOSALs shall be prepared simply and economically, providing a straightforward, concise 
response to the RFP requirements.

3.21 MEASUREMENT AND PAYMENT

This project is a lump sum project.  Submit a percent complete progress report to the Engineer for 
approval.   Progress payments will be calculated using the agreed upon percent complete and the 
approved cost-loaded schedule.  Progress payments will not be made without a monthly updated 
schedule.

*** END OF CHAPTER *** 
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CHAPTER 4 PROJECT REQUIREMENTS/SCOPE OF WORK

4.1 PROJECT SPECIFICS

The checklist for the intersection are provided in Appendix 2 and have been provided to express the 
DEPARTMENT’S basic requirements for each location.  The checklists are not an exhaustive list of 
requirements of this project and it is the responsibility of the DESIGN-BUILDER to adhere to the 
DEPARTMENT’S design criteria as listed in this RFP to develop a complete design incorporating all 
the necessary items for a complete and operational system described by the conceptual design. 

4.2 PROJECT SCOPE

The DESIGN-BUILDER will be responsible for design, construction, utilities relocation, right of way, 
management, public information, warranty, and other work necessary to provide a complete and 
functional project.  All work done by the DESIGN-BUILDER shall be done in accordance with 
applicable DEPARTMENT guidelines and standards. The intent is to permit flexibility in design and
construction to accommodate processes, procedures, and innovative techniques that are preferred by 
the DESIGN-BUILDER, as long as they are consistent with site conditions, good engineering practice, 
context sensitive solutions, and other standards, guidelines, and procedures identified in this RFP.

4.3 MANAGEMENT 

The DESIGN-BUILDER shall be responsible for managing all aspects of the design, construction, 
utility relocation, right of way acquisition, and other required activities included in the final scope of 
work contained in this RFP. 

4.4 RIGHT OF WAY 

4.4.1 GENERAL REQUIREMENTS

General Scope. Acquire all project ROW and conduct all activities related to ROW acquisition,
including, but not limited to, deeds, mapping, appraisal, appraisal review, negotiation, acquisition,
procurement of title insurance, clearing of title, closing of acquisitions, and condemnation support, in 
accordance with the requirements of this Section. Proposed acquisition of ROW outside the 
“environmental impact area” will require a reevaluation of the environmental document by the 
DESIGN-BUILDER.  The “environmental impact area” represents the area evaluated for possible 
environmental impact, and in no way represents the area UDOT expects to purchase for ROW. UDOT 
expects the Design-builder to minimize the need for purchasing ROW.

Legal Role.  Function as an Agent for UDOT while acquiring Final ROW.
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UTAH DEPARTMENT OF TRANSPORTATION

Essy Rahimzadegan 
ROW Coordinator 
166 West Southwell Street. 
Ogden, Utah, 84404 
PH 801 620-1658 
Fax 801 620-1665 

ROW Costs.  Pay the costs of all services and documentation preparation for Final ROW acquisition. 
The DEPARTMENT will purchase all properties acquired for ROW.

Additional Properties.  Pay the costs of acquisition (and the costs of all services and documentation
preparation for the acquisition) of any temporary right or interest in real property that, in the discretion
of the DESIGN-BUILDER is deemed necessary or advisable to acquire, for workspace, DESIGN-
BUILDER lay-down areas, material storage areas, or other convenience. The DEPARTMENT will not 
be obligated to exercise its power of eminent domain, nor will it have any responsibility for the 
acquisition, maintenance, or disposition of Additional Properties or of any temporary right or interest 
therein.

4.4.2 REFERENCED STANDARDS AND PUBLICATION

4.4.2.1 REFERENCED STANDARDS 

Conflicts and Priority.  If there is any conflict in standards, adhere to the standard with the highest 
priority. However, if the DESIGN-BUILDER’S Proposal has a higher standard than any of the listed 
standards, adhere to the PROPOSAL standard. 
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4.4.2.2 REFERENCED PUBLICATIONS 

TABLE 4.4
REFERENCED PUBLICATIONS FOR RIGHT-OF-WAY ACQUISITION

Author or 
Agency

Title
Document
or Report
No.

Date
Comments,
Short Forms

Appraisal
Founda-
tion

Uniform Standards of Professional Appraisal Practices n/a * USPAP

FHWA Right-of-Way Project Development Guide (FAPG) n/a * n/a

UDOT Appraisal and Review Manual n/a * n/a

UDOT Manual of Instruction–Right-of-Way (Forms, Part 10) n/a * n/a

UDOT Project Development Process Manual n/a * n/a

UDOT Right-of-Way Acquisition Procedures n/a * n/a

Uniform Relocation Assistance and Real Property Acquisition
Policies Act of 1970, as amended

n/a * n/a

UDOT Mapping and Aerial Phototgrammetry  Guidelines

UDOT Right of Way Acquisition and Relocation Procedures (merged
forms in ePM)

UDOT Process and Procedures Manual (when completed).

* If no date is given, the most current version as of 12-15-03 is specified.

Guidelines.  Use the publications listed in Table 4.4 as guidelines for the practices, procedures, and 
methods to be used in the appraisal and acquisition of ROW. These publications are listed in 
alphabetical order by the author or issuing agency and then by title, as they have no established order 
of precedence.

The DESIGN-BUILDER is required to meet with the UDOT Right of Way Coordinator to assure 
compliance with required standards.

Web Site.  The UDOT documents are available on the Internet at http://www.udot.utah.gov/.

4.4.3 RIGHT-OF-WAY SCHEDULE

4.4.3.1 DEPARTMENT REVIEW AND APPROVAL 

Schedule Submittal.  Provide activities in the CPM schedule for right of way acquisition activities. 

Additional Properties.  Notify the Department’s ROW Coordinator of all DESIGN-BUILDER 
additional properties and temporary rights or interests in real property to be acquired by the DESIGN-
BUILDER.

Acquisition Packages.  Submit all final and complete appraisal reports and acquisition packages to the 
ROW Coordinator for review and approval in accordance with this Section. For submittals of more 
than one appraisal or acquisition package at any given time, indicate the priority of required review in 
order to meet the Final ROW schedule. 
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Review Period.  Assume that the DEPARTMENT reviews will require 5 Working Days.  The 
DEPARTMENT intends to review these packages as expeditiously as possible. 

Schedule Delay.  Assume responsibility for any delays to the Project Schedule that result from
submittal of inadequate or incomplete appraisal reports or acquisition packages.

Definition of Deficiency.  If any components of an appraisal or acquisition package contain any error 
or omission, or if it fails to meet any criteria established in this Section, the DEPARTMENT will 
determine it to be deficient.

Correction of Deficiencies.  Upon DEPARTMENT notification of a deficiency in an appraisal or 
acquisition package, correct such deficiency and resubmit the package to the DEPARTMENT. The 
DEPARTMENT will review the resubmitted package and notify the DESIGN-BUILDER of any 
deficiencies in the resubmitted package within five (5) Working Days of the DEPARTMENT’s receipt
of the resubmitted acquisition package.

4.4.3.2 FINAL RIGHT-OF-WAY SCOPE OF SERVICES 

General.  Complete all administrative activities and prepare all documentation sufficient to acquire the 
Final ROW. Obtain the DEPARTMENT’s review and approval of all appraisals, legal descriptions,
acquisition documentation, purchase prices, and funding/closing procedures. Do not commence any 
negotiations with landowners until the DEPARTMENT approves the acquisition package. Incorporate 
35 calendar days into the schedule for negotiations.  Include a minimum of one contact per week 
during the negotiations. 

Eminent Domain. If the DESIGN-BUILDER and landowner cannot agree upon a purchase price 
acceptable to the DEPARTMENT, the DEPARTMENT may, at its sole discretion, approve an 
acquisition through condemnation or eminent domain procedures.  Do not begin eminent domain
procedures without an approved acquisition package*.  Provide legal support services, and title reports, 
for acquisition through condemnation and eminent domain procedures. The DESIGN-BUILDER shall 
incorporate 10 calendar days into the schedule for eminent domain procedures. The 10 calendar days 
begins on the day required documentation is submitted to the Attorney Generals office.

Construction Clearance.  Do not begin construction on any real estate unless property rights for the 
Project have been conveyed and recorded in favor of the DEPARTMENT, or a Right of Occupancy 
Agreement, or Right of Occupancy Agreement has been properly executed and delivered by all 
necessary parties in accordance with Subsection 4.4.4.5 (Right-of-Way Negotiations).

Legal Compliance.  Complete and document all Final ROW activities in compliance with applicable
laws, including the Uniform Relocation Assistance and Real Property Acquisition Policies Act of 
1970, as amended; and other rules and regulations. Prevent fraud, waste, and mismanagement.

Communications.  In all correspondence with the DEPARTMENT relating to acquisition of real 
property, include the following information (at a minimum) in a heading: 

A. County

B. UDOT project number

C. Highway designation
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D. Project limits

E. Parcel number

F. Name-of-record owner(s)

G. Project Pin Number

H. Charge ID Number

I. Proper and complete coding blocks for claims and or other payment requests. 

4.4.3.3 FINAL RIGHT-OF-WAY SURVEYING AND MAPPING

Standards.  Perform all Final ROW surveying and mapping and prepare all Final ROW documents in 
accordance with the UDOT Manual of Instruction-Right-of-Way, and industry standards.  Prepare and 
file the Record of Survey Map as required by Utah State Code 17-27-17.  All Right of Way surveys 
and monumentation must be completed by the Right of Way team of the DESIGN-BUILDER. 

*Acquisition Packages.  In each acquisition package prepared for each parcel and submitted for 
DEPARTMENT approval, include the following items:

Cover Sheet.  With the following information:

Parcel number

Pin number

Charge ID number

Tax ID number 

Station number

Location of parcel 

Name of owner 

Extent of acquisition (partial or full) 

Type of granting instrument (fee, easement, trustee deed, corporation deed etc.) 

Legal Description.  A complete, separate legal description of each parcel that   is in 
a recordable form acceptable to the DEPARTMENT and that includes:

The form of granting instrument (fee, easement, etc.) adequate to effect the
desired acquisition of the parcel; and 

Signature and seal of a Land Surveyor licensed to practice in Utah. 

Parcel Plat.  The parcel plat, as prepared by the Land Surveyor, and a half-     size 
copy of the ROW map pertaining to the parcel 

Access Rights.  A control of access document identifying the rights of access for the 
unacquired remainder property to the Project. 

* For condemnation purposes, the package must contain a memo from the Director of R/W to the 
Attorney Generals office.  Attached to the memo and the request for condemnation are several 
documents including copies of the following: Agent’s log, Appraisal, Appraisal Review, map,
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statement of just compensation, ownership record and any other document that would be relevant for 
the attorney representing the agency.

Submittal of Documentation.  Deliver all reports, correspondence, and documents relating to Final 
ROW acquisition to the DEPARTMENT in both electronic and hard copy formats, or as requested by 
the DEPARTMENT.

4.4.4 JOB-SPECIFIC SERVICES

Title Acquisition.  As more fully described in the following subsections, provide all services necessary
to:

A. Acquire title in the name of the State to the Final ROW, in form and substance acceptable 
to the DEPARTMENT; 

B. Clear and/or demolish the improvements on the Final ROW.

Guidelines.  Maintain a of UDOT Manual of Instruction—Right-of-Way, Part 10, UDOT Right-of-
Way Acquisition Procedures, UDOT Appraisal and Review Manual, and a current ROW map for
public use. 

Meetings.  Attend ROW meetings as requested by the DEPARTMENT. 

Letter to Property Owners.  Provide a letter of introduction to each property owner and/or occupant, as 
approved by the DEPARTMENT, on DEPARTMENT letterhead stationery, and signed by the UDOT 
ROW Coordinator or his/her designee. 

Submittal of Documentation.  Deliver all reports, correspondence, and documents relating to Final 
ROW acquisition to the DEPARTMENT in both electronic and hard copy formats, or as requested by 
the DEPARTMENT.

4.4.4.1 TITLE SERVICES 

Title Company.  Select and contract with one or more title company(ies) approved by the 
DEPARTMENT.

Title Reports.  For each parcel to be acquired by the DEPARTMENT for Project ROW, including fee 
acquisitions, slope easements, other drainage and roadway ROW or easements, and abandonment of 
utility easements:

Title Report Review.  Review each title report to ensure that:

A. The report complies with the format required by this RFP. 

B. The report clearly indicates which exclusions and exceptions are to be deleted upon 
acquisition of the subject parcel. 

C. The report clearly indicates any required deliveries to the title company to clear
identified exclusions and exceptions.

D. All current owners of record title are contacted and that negotiations or condemnation
actions are conducted with all appropriate parties. 
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E. If new parties of interest are discovered during negotiations, or vesting is other than was 
indicated on the original documents, the acquisition package shall be revised to include 
all corrected grantors.  And, all appropriate forms, deeds or other documents shall be 
revised accordingly.

Acquisition Package Submittal.  Submit to the DEPARTMENT an acquisition package that 
includes:

A. A forty-year sales history on condemnation or total takes 

B. A five-year property sales history on partial takes

C. A preliminary title commitment or preliminary title report dated within 30 days of 
the submittal date 

D. If necessary or appropriate, copies of all underlying documents and a plot of all 
easements, including existing Utility property interests, referenced therein

Title Exceptions and Exclusions.  Work with the current owners of record title to each parcel or 
interest in a parcel or their designee, and all other appropriate parties, to clear any title exceptions or
exclusions not acceptable to the DEPARTMENT.

Title Insurance.  The DESIGN-BUILDER is not required to provide title insurance.  If the DESIGN-
BUILDER does not provide title insurance the title report must demonstrate the title is free and clear.
Any errors in providing a free and clear title will be the full responsibility of the DESIGN-BUILDER.
The DESIGN-BUILDER's Errors and Omissions insurance shall cover any costs and claims associated
with errors in providing a free and clear title. 

4.4.4.2 APPRAISAL SERVICES 

General.  For each ROW parcel acquired by the DEPARTMENT: 

Appraisals.  Provide the DEPARTMENT with a fair market value appraisal prepared by an appraiser
meeting the minimum qualifications established herein. 

Guidelines.  Prepare the appraisal in conformance with law (including the Uniform Relocation
Assistance and Real Property Acquisitions Policies Act of 1970, as amended), and in accordance with 
professional appraisal methods and applicable UDOT standards. 

Appraiser Selection.  Select appraisers from the DEPARTMENT’s list of approved fee appraisers, 
which is available at the following web site: 
http://www.udot.utah.gov/esd/ConsultantServices/Pools/rowpool.htm . Obtain final approval of each
appraiser and each of the appraisal reviewers.

Owner Contacts.  Establish personal pre-appraisal contact with each owner of record title and each 
occupant, and document all such contacts using a form approved by the DEPARTMENT. Offer each 
record title owner or designated representative, in writing, the opportunity to accompany the appraiser 
on the appraiser’s inspection of the parcel. Maintain a record of all such contacts in the parcel file. 

Right of Occupancy Agreement.  If possible, secure a Right of Occupancy Agreement between the 
record title owner and the DESIGN-BUILDER that grants to the DEPARTMENT, the DESIGN-
BUILDER, and assignees permission to enter the parcel. If the DESIGN-BUILDER’s best efforts 
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cannot secure such an agreement, provide documentation acceptable to the DEPARTMENT that 
specifies the conversations, correspondence, and all other efforts made to secure the agreement.

As a last resort, if a Right of Occupancy Agreement cannot be secured, the DESIGN-BUILDER
should attempt to obtain a Right of Entry Agreement.  However, as this generally only allows for 
temporary occupancy, the DB needs to provide documentation acceptable to the DEPARTMENT 
which supports the use of this agreement in lieu of a Right of Occupancy Agreement.

Appraisal Report.  Prepare a complete appraisal report for each parcel that:

A. Complies with and includes all matters required by this Section and the UDOT 
ROW-related manuals;

B. Satisfies the requirements of the Uniform Appraisal Standards for Federal Land 

Acquisitions.

C. Satisfies the requirements of the Appraisal Foundation’s Uniform Standards of 

Professional Appraisal Practices (USPAP) in effect at the time the appraisal is 
submitted;

Is in the form approved by the DEPARTMENT; and 

D. Includes all pertinent special analyses, studies, or reports. 

Compensable Interests.  Provide the DEPARTMENT with copies of all written leases, licenses, and
other occupancy agreements to identify lessees, licensees, and other occupants with potential
compensable interests in each parcel, and to determine the value of each such interest.

Appraisal Reviewer.  Coordinate with the appraisal reviewer regarding corrections and/or additional
information that may be required for a particular appraisal. 

Environmental Concerns.

Documentation.  Document the environmental condition of each parcel based on field investigations 
and/or historical review, as appropriate for the particular parcel. Develop the information in 
coordination with the appraiser(s) and make it available to the appraiser(s). Provide the following
documentation in the Appraisal Report: 

A. An Environmental Site Assessment (ESA) Phase I 

B. An ESA Phase II, if the ESA Phase I determines that there is a potential 
environmental risk 

C. An ESA Phase III if the ESA Phase II if the ESA Phase I determines that there is a 
potential environment risk 

D. An ESA Phase III if the ESA Phase II report justifies it, including approximate costs 
to remediate the parcel to achieve its current use and its highest and best use 

DEPARTMENT Notification.  Submit timely written notification to the DEPARTMENT of any 
concerns regarding Final ROW parcels and/or Additional Properties that could require environmental
remediation or other special attention. 
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Backflow Prevention.  Examine local ordinances regarding requirements for meter supply backflow 
preventors, and/or other special conditions. In the appraisal report, consider the installation of any such 
appurtenances on the parcel remainder as damage and include it as part of the compensation package to 
the landowner. 

4.4.4.3 APPRAISAL REVIEW 

In connection with appraisal review, the DESIGN-BUILDER shall perform the following: 

Appraisal Reviewers.  Select an appraisal reviewer that is independent from the appraiser from the 
DEPARTMENT’s list of approved fee appraisers. Meet the requirements specified herein. Select only 
one appraisal reviewer for the Project to ensure report consistency and fairness. 

Advertising Signs.  The DEPARTMENT has done a preliminary evaluation of the advertising signs 
located on or near the project.  It is the DEPARTMENTs opinion that it is possible to construct this
project without relocating any advertising signs. The DESIGN-BUILDER is responsible for evaluating 
all advertising signs with regard to their design, utilizing the appropriate forms and sign schedule, 
and/or as instructed by the DEPARTMENT. If applicable, provide location and other information
about the signs, which will enable the Design Builder to provide all appropriate relocation assistance,
including advisory assistance and prescribed 90/30 day notices, to the owner of the signs. 

Additional Reports.  Determine, in consultation with the DEPARTMENT, whether additional
appraisal reports or technical expert reports are required. If so, initiate, review, and reconcile each
required report. 

Review of Appraisals.  Review all appraisal reports for each parcel to determine the consistency of 
methodology, supporting documentation related to the conclusion reached, and compliance with 
UDOT standards as defined herein and by the Appraisal Foundation’s Uniform Standards of 

Professional Appraisal Practices (USPAP), the Uniform Standards for Federal Land Acquisitions, and 
the Uniform Act. Obtain from the appraiser, written certification that these standards have been met.

4.4.4.4 FINAL RIGHT-OF-WAY ACQUISITION PACKAGE APPROVAL 

UDOT ROW Coordinator. Meet with the UDOT ROW Coordinator before beginning ROW 
acquisition services to discuss resource plans, priority of parcels, and other pertinent issues.

Guidelines.  Final ROW acquisition packages submitted by the DESIGN-BUILDER for
DEPARTMENT approval shall follow the guidelines established in the UDOT Manual of 

Instruction—Right-of-Way, Part 10, and comply with the requirements specified herein.

4.4.4.5 RIGHT-OF-WAY NEGOTIATIONS 

Legal Compliance.  Conduct all negotiations in accordance with the requirements of the law. All 

acquisition packages prepared by the negotiator shall be in full compliance with the Real Property

Acquisition Policies Act of 1970, as Amended (the Uniform Act), and the implementing regulations 
found in Title 49, Code of Federal Regulations, Part 24, and shall also be in compliance with State 
Statutes, including Title 57 Chapter 12.

Acquisition Agents/Negotiators. All agents working as Acquisition Agents or Negotiators shall be
selected from the DEPARTMENT’s list of approved relocation agents.  If a firm is selected from the
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list, the Design Builder and firm must obtain final approval from the ROW Coordinator of each agent 
who will actually work on the project.  All agents must be fully qualified to perform the duties
assigned as described in the RFQ for Right of Way Services

Contact Reports.  Prepare, in a format acceptable to the DEPARTMENT, a separate negotiator’s 
contact report or agent’s log, which will document each meeting or conversation with any person (or 
their appointed representative[s] supported by a written confirmation of appointment) who has a 
compensable interest in each parcel.

Brochure(s).  Produce DEPARTMENT-approved informational brochure(s) as appropriate, and 
distribute the brochure(s) to all property owners and displacees. Sample brochures are available from
the UDOT ROW Coordinator for the DESIGN-BUILDER’s use. 

Presentation of Offer.  Within 10 Working Days of the DEPARTMENT’s approval of an acquisition 
package, present (in person, where practical) a written offer to purchase to, and only to, the property 
owner or owner’s designated representative, with a Statement of Just Compensation, a Valuation 
Summary, the agent’s business card, a Summary of Property Owners’ Rights, and the appropriate 
brochure(s). If approved by the DEPARTMENT, the agent may also provide the grantor, or owner of 
record a copy of the appraisal report.  The agent shall also provide a receipt for these documents with 
the requirement that said receipt be signed by the property owner or designated representative. Upon 
acceptance of the purchase offer, maintain follow-up contacts as appropriate and secure the necessary
documentation and title curative Project Work.

Negotiating for Compensable Interests.  Identify lessees, licensees, occupants, or other parties with 
potential compensable interests and, if appropriate, after consultation with the DEPARTMENT, 
negotiate with such parties for the acquisition of their compensable interests. Provide response to the 
verbal or written inquires of any property owner, lessee, licensee, occupant, or other holder of a 
compensable interest, as applicable, not more than 10 Working Days after an inquiry. 

Parcel Files.  Maintain a complete parcel file for each parcel. All original documentation related to the 
purchase of the real property interests will be maintained either in conjunction with or separate from
the relocation files in conformance with UDOT standards, manuals, and procedures, and as specified 
herein. Forward the signed original documents to the DEPARTMENT ROW Section.  (If a separate 
relocation file is set up and maintained, that file must contain a copy of all pertinent information from
the acquisition file, sufficient to satisfy the needs of the relocation agent, the Design Build reviewing 
agent, and the UDOT ROW coordinator or designated DEPARTMENT review person.)

Administrative Settlement.  Advise the property owners, lessee, licensees, occupants, and other 
holders of compensable interests, as applicable, of the administrative settlement process. In all dealings 
with property owners and other holders of compensable interests, clearly explain that the 
DEPARTMENT has the ultimate decision authority regarding any settlement requests. Confer with 
and deliver to UDOT’s ROW Coordinator any settlement request from property owners, lessees, 
licensees, occupants, or other holders of any compensable interest, as applicable, including a detailed 
recommendation from the DESIGN-BUILDER in accordance with standards, manuals, and procedures 
as defined herein. Deliver the administrative settlement request and the DESIGN-BUILDER’s 
recommendation to the DEPARTMENT ROW Coordinator within five (5) Working Days of receipt of 
the request.  The DEPARTMENT will approve/disapprove the request within five (5) working days.

Second Appraisals. If a property owner requests a second opinion of value (or a second appraisal), the 
owner is to seek assistance from Utah’s Private Property Ombudsman.  The DEPARTMENT can and 
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will pay for a second appraisal if directed to do so by the Ombudsman.  In certain circumstances, the 
agency may opt to pay for an additional appraisal without being directed to do so, but this is at the 
discretion of the agency and must be pre-approved by the UDOT ROW coordinator.

Evaluation of Settlement Requests.  If requested by the DEPARTMENT, participate in the evaluation 
of administrative settlement requests and attend the settlement meetings. When the DEPARTMENT 
has made its findings regarding a settlement request, provide a letter of response to the administrative
settlement findings to the property owner, lessee, licensee, occupant, or other holder of a compensable
interest, as applicable. If within reasonable proximity of the Project, deliver all such responses in 
person within three (3) Working Days of the findings. If personal delivery is not feasible, mail the 
response letter with return receipt requested not more than three (3) Working Days following any 
decision by the DEPARTMENT. Make a follow-up telephone call to the property owner to discuss the 
settlement offer before mailing. The UDOT ROW Coordinator, on an as-needed basis, will coordinate 
and call the DEPARTMENT settlement meetings to order. Report to the DEPARTMENT concerning 
the property of a lease, if any, and provide the DEPARTMENT with a copy of the lease. Determine the 
remaining lease term; any liens or encumbrances; security deposits; and prorated taxes paid, if any. 

Final Offer Letters.  Subject to the DEPARTMENT’s prior written approval, prepare and deliver a 
final offer letter to the property owner, lessee, licensee, occupant, or other holder of any compensable
interest, as applicable. The letter shall be on the DESIGN-BUILDER’s designed ROW letterhead and 
shall be signed by the DESIGN-BUILDER’s Project ROW Negotiation Manager. 

Conveyance Documents.  Prepare and deliver documents of conveyance, including bisection clause 
and access clause, if applicable, to the property owner, lessee, licensee, occupant, or other holder of 
any compensable interest, as applicable, and obtain their execution of the same. All signatures on 
documents to be recorded shall be notarized in accordance with Utah law.

Possession and Use Agreements.  Pursue and obtain Right of Occupancy Agreements concurrently 
with the parcel purchase negotiations. The form of Right of Occupancy Agreements will be provided
by the DEPARTMENT and will contain provisions allowing for construction to commence while 
negotiations are finalized. Pursue and negotiate such strictly in accordance with the law. 

Expediting ROW Acquisition.  Remain open to all reasonable settlement requests from property 
owners that are feasible, comply with the regulations as outlined herein, and help expedite the ROW 
acquisition process. Note that the DEPARTMENT encourages all positive and creative solutions that 
both satisfy the property owner and promote the success of the Project. 

Mediation and or Arbitration. The DEPARTMENT encourages the use of mediation and or 
arbitration as a means for alternate dispute resolution.  We encourage all attempts to mediate or 
arbitrate value or relocation issues in compliance with state statutes.

4.4.4.6 CLOSING SERVICES

For purposes of closing services, the DESIGN-BUILDER shall perform the duties below. 

Request for Funding.  Prepare a request for funding in accordance with UDOT Manual of Instruction—

Right-of-Way, Part 10 or as directed by the DEPARTMENT. The agency requires a minimum of  2 
weeks (14 days) to close on a total acquisition. 

Escrow Agreement Documents.  Prepare escrow agreement and closing documents, including a closing 
memorandum identifying all parties involved in the closing and listing all documents to be executed 
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and/or delivered in connection with the closing. 

Closings.  Attend closings; provide curative documents and exhibits as required and in conjunction 
with the applicable title company. Confirm that all conditions to closing are satisfied and notify the 
DEPARTMENT at least 5 days in advance of all closing appointments.

Updating Titles and Insurance.  Coordinate with the DEPARTMENT and applicable title company to 
obtain updated title commitment prior to closing and then obtain an issued title policy based on the 
approved updated title commitment within 30 days following closing and transmit the same to the 
DEPARTMENT.

Document Certified Copies.  Immediately after closing, obtain and deliver two (2) certified copies of 
each instrument of conveyance to the DEPARTMENT ROW Coordinator. Within 30 Working Days of 
closing, provide to the DEPARTMENT a closing binder, including the closing memorandum and an 
original and two (2) copies of all documents identified in the closing memorandum. Report to the 
DEPARTMENT concerning the property of a lease, if any, and provide the DEPARTMENT with a 
copy of the lease. Determine the remaining lease term; any liens or encumbrances; security deposits; 
and prorated taxes paid, if any. 

4.4.4.7 ADMINISTRATION AND MANAGEMENT OF FINAL RIGHT-OF-WAY

In administering and managing its Final ROW activities: 

Parcel Files. Maintain parcel records on file of all aspects of the acquisition process in accordance
with applicable law. Each parcel file shall include all documents required by the Contract Documents,
FHWA, and/or the DEPARTMENT. 

Expense Reports.  Provide monthly summaries of project expenses, including amounts authorized, 
amounts paid, and budget forecasting on a parcel-by-parcel and overall project basis

Projected Funding. Provide budget projections and anticipated funding requirements every thirty (15) 
Calendar Days, or more frequently, as requested by the DEPARTMENT. 

Status Reports.  Maintain and electronically transmit to the DEPARTMENT, in a format acceptable to 
the DEPARTMENT, monthly status reports of all parcels and activities related to Final ROW,
additional Properties acquisition and disposition, and acquisition and disposition of temporary
easements or other property interests. Provide weekly (or as requested) updates to the
DEPARTMENT.

Correspondence: Provide copies of all incoming and outgoing correspondence as requested. Number 
all correspondence in accordance with Section 1 (General Requirements).

Subconsultant Reports: Evaluate and report subcontractor status and performance to the 
DEPARTMENT monthly, or more frequently, as requested. 

Tracking System: Input and update parcel status in Web-based tracking system or as directed by the 
DEPARTMENT.
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4.4.5 DEPARTMENT OVERSIGHT, MONITORING, AND REVIEW 

General: The DEPARTMENT or its designee may, at its discretion, review and/or monitor the ROW
activities and services performed by the DESIGN-BUILDER. This will be for oversight as a secondary
review.  The Design Builder shall conduct primary review. The DEPARTMENT will notify the 
DESIGN-BUILDER in writing of any Project oversight monitor or reviewer under contract with the 
DEPARTMENT. Provide any information (in addition to that specifically required elsewhere in the
RFP) to the DEPARTMENT requested to assist in the DEPARTMENT’s review and assessment of the 
progress, timeliness, adequacy, and sufficiency of the DESIGN-BUILDER’s ROW activities.

4.4.6 COST RESPONSIBILITIES OF THE DEPARTMENT 

The DEPARTMENT will: 

Pay for ROW Costs:  For each parcel of Final ROW, excluding the DESIGN-BUILDER’s Additional 
Properties, process, and issue all approved warrants for payment of agreed purchase prices or awards,
and incidental expenses for the transfer of the Final ROW to the State in accordance with applicable 
law.

Approvals:  Provide final approval of all title reports, acquisition packages, administrative settlement
requests, payments, and other approvals required by the Contract Documents, by the State, or by 
applicable law.

Delegation of Approvals:  At its discretion, delegate some or all of the approval processes, after 
provision to the DESIGN-BUILDER of a signed notification. 

Legal Support:  Coordinate with the office of the Attorney General or contract condemnation counsel 
to provide legal counsel to file and prosecute condemnation hearings. 

4.4.7 COST RESPONSIBILITIES OF THE DESIGN-BUILDER

ROW Costs:  Pay the cost of, and be responsible for all preparations, negotiations, processing and 
issuing all payments of agreed purchase prices or awards; and all legal, administrative, and incidental
expenses of or related to the DESIGN-BUILDER’s Additional Properties and temporary easements, or 
other interests in real property acquired for the Project. 

4.5 ENVIRONMENTAL

The DEPARTMENT has completed the Environmental Decision Document and a signed copy of it is 
included in Appendix 3. A signed copy is also available at the Region 1 Environmental Engineers 
office.  The Environmental Decision Document gives the cleared environmental impact limits.  Work
outside of these limits will require a re-evaluation of the environmental document by the DESIGN-
BUILDER.  It is the DESIGN-BUILDER’S responsibility to ensure that all environmental mitigation
requirements identified in the project environmental decision document are met.  The DESIGN-
BUILDER will be responsible for obtaining permits associated with the construction, including but not 
limited to the following: water quality, storm water discharge, and storm water pollution prevention.
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The DESIGN-BUILDER will be required to perform any re-evaluation of the environmental decision
document for work that exceeds the impacts identified within the environmental decision document.

4.6 DESIGN QUALITY

The DESIGN-BUILDER shall perform all QUALITY CONTROL activities for design.  Design 
QUALITY ASSURANCE shall be performed by a Professional Engineer Registered in Utah who is 
not an employee of any firm performing construction on this project.  Design Quality assurance 
includes verification and certification by persons not involved with the design of this project that (1) 
the Design QUALITY CONTROL processes have occurred, and (2) that the design meets the 
requirements of the RFP.  This certification shall be provided to UDOT on a monthly basis, and will be 
a condition precedent to monthly payment to the Design-Builder. 

4.7 CONSTRUCTION QUALITY

The DESIGN-BUILDER shall perform all QUALITY CONTROL activities for construction and 
submit a book to the Resident Engineer, of all the certifications for the entire project, organized by date 
and item at substantial completion.  An independent quality firm will not be required for construction
testing or inspection.  The DEPARTMENT will perform all acceptance inspection and testing activities 
using the same procedures ordinarily used by the DEPARTMENT on UDOT design-bid-build traffic 
signal projects. 

4.8 WARRANTY 

The DESIGN-BUILDER shall warrant all work and DESIGN-BUILDER supplied materials and 
equipment from defects and failures of any kind for a period of two years.  The warranty period shall 
begin at substantial completion.  The DEPARTMENT will withhold a retainage of 5% of the contract 
price for the first 6 months of the warranty. For the remaining 18 months, the DESIGN-BUILDER 
shall post a warranty bond equal to $50,000.  Any defect covered by the DESIGN-BUILDER’s 
warranties shall be repaired solely at his expense.  The DEPARTMENT reserves the right to make
warrantee repairs with DEPARTMENT forces and to back charge the DESIGN-BUILDER for the 
DEPARTMENTS costs. 

4.9 ROADWAY 

The project will include asphalt paving, curb, gutter, sidewalk, pedestrian ramps, and other work as 
shown on the check lists.  The DESIGN-BUILDER is responsible for final horizontal and vertical 
alignments, earthwork (excavation and embankment), super elevations, transitions, etc., as normally
expected for traffic signal, street, and sidewalk construction. 

4.10 GEOTECHNICAL 

The DEPARTMENT has no geotechnical information for these sites.  If deemed necessary, the 
DESIGN-BUILDER may conduct investigation and testing to develop the PROPOSAL Price.  The 
DESIGN-BUILDER is responsible for doing all necessary investigation, testing, and design for slope 
stability and foundation design, in accordance with UDOT standards and Manuals of Instruction.  Any 
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geotechnical investigation outside the UDOT right of way will require approval from the appropriate 
land owner(s). 

4.11 DRAINAGE

The scope of work will include evaluating hydrology and developing drainage requirements in 
accordance with UDOT’s Manual of Instruction as shown on the conceptual drawings.  Construction 
of drainage facilities, including ditches, catch basins, pipe and other work, may be required. 

4.12 PAVEMENT SECTION AND FLATWORK SECTION 

The DESIGN-BUILDER will evaluate current soil conditions and submit HMA mix design and 
concrete mix design to the Region 1 Materials Engineer for approval.  Pavement removed or added as 
part of this project shall be replaced according to the approved Mix Design.  A minimum of 24 inches 
of granular borrow, 6 inches of untreated base course and 6 inches hot mix asphalt shall be used.
Approved mix design will meet the following design requirements:

A. Hot Mix Asphalt (HMA ½ inch): 

  1. PG ___64-34_______ Asphalt. 

  2. N initial ____8_____ N design____100______ N final____160______

The Region 1 Materials Engineer is: 

Rodney Terry 
UDOT Region 1 Materials Engineer 
Utah Department of Transportation Region One 
166 West Southwell Street. 
Ogden, Utah 84404 
Phone: 620-1606 
Fax: 801-392-1827

4.13 SIGNING AND TRAFFIC MARKING 

The DESIGN-BUILDER will design and install signing and striping for the project. All traffic
markings and materials will be required to meet the current UDOT standards. 3

4.14 LIGHTING 

Required lighting improvements are indicated in the checklist.  All materials and equipment must
conform to UDOT standards for lighting. 
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4.15 SIGNALS AND ATMS

Required ATMS work is indicated in the checklist.  The DESIGN-BUILDER will design an initial
timing plan, giving presidents to the main line.

4.16 UTILITY DESIGNATING

The DEPARTMENT has made minimal efforts to locate utilities prior to issuance of this RFP.  The 
locations of all known utilities will be painted in the field and viewable at the mandatory pre-
PROPOSAL meeting.  The DESIGN-BUILDER will be held responsible for cost and schedule impacts 
for utilities that are either shown in the RFP or identified by contacting Blue Stakes. It is the DESIGN 
BUILDER’S responsibility to contact Blue Stakes before excavating. The DESIGN BUILDER will be 
responsible for keeping the “Blue Staking” active for the entire duration of the project.

4.17 UTILITY RELOCATIONS

DESIGN-BUILDERs are encouraged to design the project to avoid utility relocations.  If the DESIGN 
BUILDER’s design requires the relocation of a utility, the DESIGN-BUILDER will be required to 
incorporate the relocation schedule dictated by the utility into the project schedule.  All costs
associated with the utility relocation, including those incurred by the DESIGN-BUILDER and those 
required by State law to be paid by the DEPARTMENT to the Utility, shall be included in the 
PROPOSAL price. When utilities bill the DEPARTMENT, the DEPARTMENT will reimburse the
utilities, and back charge the DESIGN-BUILDER.  Actual design and construction or relocation of 
utilities will be accomplished in accordance with the requirements of the utility owner, by contracting 
entities acceptable to the utility owner. 

The DESIGN-BUILDER shall be responsible for coordinating design and construction activities with 
utility companies and agencies.  The degree of coordination may vary from one utility to another, 
depending on the DESIGN-BUILDER involvement in the design and construction of utility 
relocations.  The DESIGN-BUILDER will develop all of the Utility Agreements for the 
DEPARTMENT.  All utility agreements shall be approved by the Region Utility Coordinator prior to 
sending them to the utility company. The Region 1 Utility coordinator is:

Patty Jones 
UDOT Region 1 Utility Coordinator 
Utah Department of Transportation Region One 
166 West Southwell Street. 
Ogden, Utah 84404 
Phone: 620-1660 
Fax: 801-620-1665 

The Design-Builders risk for utilities is limited to those shown in the RFP and those that are marked by 
Blue Stakes and visible at the pre-proposal meeting.

*** END OF CHAPTER *** 
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CHAPTER 5 DESIGN REQUIREMENTS

5.1 TECHNICAL REQUIREMENTS AND REFERENCES

All requirements of the 2002 UDOT Standard Specifications for Road and Bridge Construction 
including all changes up to the issuance of this RFP apply on this CONTRACT unless modified 
by this RFP. 

The final design documents and as-builds shall be completed in English units using Bentley 
"In-Roads" version 8.4 and Bentley "Microstation" version 8.1 CADD products.

5.1.1 DESIGN POLICIES AND REFERENCES

Compliance with the following is mandatory:

A. UDOT 06C-51, Traffic Signals (policy), September 30, 1999, or latest version 
B. UDOT Design of Signalized Intersections: Guideline and Checklist, May , 2003, or latest 

version
C. USDOT Federal Highway Administration (FHWA) Manual on Uniform Traffic Control 

Devices (MUTCD), latest version. 
D. 2002 UDOT Standard Specifications including all changes up to date RFP was issued 
E. UDOT Standard Drawings latest version as of RFP issue date 
F. UDOT Manual of Accommodation of Utilities and the Control and Protection of State 

Rights of Way, May 2000 or latest edition. 
G. UDOT Department Special Provisions, November 18, 2003, or latest version 
H. ASHTO Road side design guide 2002 
I. ASHTO Green Book, latest version. 

5.2 PRECONSTRUCTION  DESIGN DRAWINGS/SUBMITTALS

The DESIGN-BUILDER may elect to perform design and construction activities in a concurrent 
manner, subject to the following.  No construction shall begin until all of the following have occurred: 
(1) construction signing is in place (2) the Engineer has approved field stakes installed by the Design-
Builder identifying actual field locations of poles and final ROW limits (3) the DESIGN-BUILDER 
has prepared and submitted preconstruction drawings and these drawings have been approved by the
Engineer.  Additionally, any construction outside of the UDOT right of way will not be permitted until 
acquisition or other suitable rights of entry have been obtained for said property. 

The preconstruction drawings are not required to be in CADD format, however, the drawings shall be, 
at a minimum, scaled and show existing conditions and dimensioned locations of new improvements.

A one-week review period by the Department will be required for all submittals.

Preconstruction drawings for each intersection shall include, but are not limited to, the following 
elements:
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New pole locations and mast arm lengths 
R/W footprints and takes (if any). 
Existing utility locations and relocations (if any) 
Pedestrian Ramps to current standards 

5.3 FINAL DESIGN DRAWINGS/AS-BUILTS

The DESIGN-BUILDER shall prepare and design the traffic signal elements in accordance with the 
UDOT Design of Signalized Intersections: Guideline and Checklist, applicable UDOT Standards and 
Specifications and industry reference documents listed in Section 5.1, above, and the CONTRACT 
documents.

Prior to final completion, the DESIGN-BUILDER shall submit six copies of their final design 
drawings. The design/drawings shall include but not be limited to: 

A. Site-specific Traffic Signal Design Packages that include: 
1. Traffic channelization plan / geometric alignment plan / lane configuration and striping 

details
2. Traffic signal details / phasing plan 
3. ROW topo and drawings/locations/plans/footprint map/acquisition documents (if takes 

are required)
4. Final survey and geotechnical reports and information
5. Final Utility location / relocation map
6. Geometric/civil design plans 
7. Interconnect details
8. Other shop drawings, wiring diagrams, and equipment certifications (e.g.,UL, FCC, 

etc.).
9. Manufacturers’ warranties, guarantees, instruction sheets, and parts lists.
10. As-built conditions

5.4 AS-BUILT DRAWINGS

The Design Builder shall maintain a set of as-built drawings for all construction work.  The as-built 
drawings shall be available for inspection upon request.

A complete set of as-built drawings for all construction elements shall be submitted to the
DEPARTMENT at the completion of this project.  Final completion will not be declared until 
acceptable as-built drawings have been submitted.

As built drawings shall be in CADD format using Bentley’s Microstation 8.1 and Inroads 8.4.  These 
as-built drawings shall conform to UDOT’s CADD standards and applicable UDOT Design Standards.
Additionally, as-built drawings shall include x-y-z coordinates for the following: 

Conduit

Curb and Gutter 
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Junction  boxes 

Cabinet Foundations 

Pole foundations 

Drainage boxes 

Drainage pipe 

Relocated utilities

Induction Loop Centers 

5.5 SUBMITTALS 

The Design-Builder shall comply with the submittal requirements of the Standard
Specifications.

5.6 MAINTENANCE OF TRAFFIC 

The DESIGN-BUILDER will provide construction traffic control in accordance with the UDOT 
standard drawings and the MUTCD.   Submit Traffic Control and Maintenance of Traffic (MOT) 
Plans, stamped and signed by a State of Utah licensed Engineer, to the Region Traffic Engineer for 
approval prior to implementation.  The MOT plans will need to be closely coordinated with 
Community Relations activities.

All necessary lane closures will only occur during non-peak traffic hours, due to the potential traffic 
impacts. Peak hours are defined as 7 AM thru 9 AM and from 3 PM thru 6 PM. Monday thru Friday. 
One lane of traffic in each direction will be required to remain open at all times.  Shoulder closures 
will be permitted at anytime with the approval of the ENGINEER.  The DESIGN BUILDER shall 
notify the Resident Engineer at least three working days prior to night work to facilitate any inspection 
that may need to take place.  The DESIGN-BUILDER is responsible for complying with all city and 
local government noise ordinances unless waivers have been granted by such governing agencies.
Extended lane closures may be granted for the construction of the median island and the reconstruction 
of the right turn lane from Harrison onto Shadow Valley Drive, if all efforts are made to limit the 
impacts to the traveling public and the closures are approved by the Resident Engineer.4

All night work shall have proper lighting and all workers shall have reflective clothing in accordance
with DEPARTMENT standards.  Traffic control devices for night work shall be approved for night 
use.

The PROPOSER will be responsible for obtaining all necessary permits from local agencies for night
work prior to any night work. 

5.7 LANE LINES AND INTERSECTION STRIPING

New pavement markings shall be out of paint. Location of pavement markings shall be approved by 
the DEPARTMENT prior to placement.  As a minimum, the DESIGN BUILDER must match existing 
widths for the travel lanes and a minimum of 11’ for the turn lanes. 5
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5.8 JUNCTION BOXES

The DESIGN BUILDER shall use type III-pc boxes at controller locations (refer to the UDOT 
standard drawings).  Junction boxes for the poles shall be type II.  All junction boxes shall be polymer
concrete.

5.9 POWER SOURCE

UDOT’s Utility Coordinator will contact the serving utility company to arrange for a new service 
connection at the site.  The DESIGN-BUILDER will meet with the serving utility company to 
determine the appropriate location for the power source.  The DESIGN-BUILDER will be responsible
for any line extension costs required to provide power to the site. 

The DESIGN-BUILDER shall coordinate with the DEPARTMENT (Region) regarding agreement
requirements with the local municipality for payment of the power for intersection street lighting, 
connection fees, and maintenance.  The name of the Region’s contact person: 

Patty Jones 
Region One Utility Coordinator
Utah Department of Transportation 
166 W. South Well St. 
Ogden 84404 
Office Phone: 801-620-1660 
Fax : 801-620-1665 

5.11  ADA RAMPS AND TIE IN TO SIDEWALK

All radii in each quadrant of each intersection shall be upgraded to current ADA standards in 
accordance with The UDOT Standard Drawings. The curb and gutter adjoining the ramp shall be 
removed to the nearest joint on each side of the ramp and replaced as part of the ramp construction.

The DESIGN-BUILDER shall design and construct proper access to the pedestrian push button as 
required in the UDOT Design of Signalized Intersections. 

*** END OF CHAPTER *** 
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CHAPTER 6 CONSTRUCTION REQUIREMENTS

6.1 GENERAL PROVISIONS

6.1.1 REGULATIONS, CODES AND STANDARDS

All equipment furnished by the DESIGN-BUILDER shall be new and shall conform to the applicable 
requirements of the Underwriters Laboratory Incorporated (UL), the Electronics Industries Association
(EIA), the National Electronic Code (NEC), the American Society of Testing and Materials (ASTM), 
the American National Standards Institute (ANSI), and the applicable standards, specifications and 
regulations of the Utah Department of Transportation. 

6.1.2 UDOT STANDARD SPECIFICATIONS

The DESIGN-BUILDER shall conform to current UDOT Standards (See Section 5.1.1). 

6.2 PREPARATION 

A. Conform to the National Electrical Code (NEC). 
B. Pick up State-furnished materials at the DEPARTMENT’S Warehouse, 4501 South 2700 

West, Salt Lake City, Utah.  Refer to Chapter 9 for DEPARTMENT contact and lead time
requirements for DEPARTMENT furnished materials.

C. Saw cut concrete or other improved surfaces to be removed in the sidewalk area, and 
replace with in-kind materials to match the existing grade. 

D. Attach brackets with a banding machine with stainless steel bands. Do not drill holes in 
poles except as shown on the plans. Follow Standard Drawings SL-2 and SL-9. 

E. Do not disconnect or remove an existing signal system until the replacement system is 
functioning.

F. Contact the applicable power company at least 30 days before the connection date, and 
verify the exact location, voltage, procedure, and materials required by the power company. 

6.3 UTILITIES NOT ENROLLED IN BLUE STAKES

If utilities that are shown in this RFP are not enrolled in Blue Stakes program, including, but not 
limited to, irrigation facilities, the DESIGN-BUILDER shall contact that utility owner directly to have 
the utility marked.

6.4 SCHEDULE 

The DESIGN-BUILDER’S schedule submitted in their PROPOSAL shall be cost-loaded, with a
percentage of project total cost assigned to each item and meet the requirements of the Standard 
Specifications for a Baseline schedule, and show sufficient detail for all activities including but not 
limited to Right of way, design, procurement milestones, utility relocations, construction and 
DEPARTMENT performed activities.  Once approved by The DEPARTMENT, it shall be the baseline 
schedule for the project.  The DESIGN-BUILDER shall submit a monthly update schedule. Monthly 
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progress payments will not be processed until an acceptable updated schedule has been provided to the
DEPARTMENT.

6.5 SURVEY 

The DESIGN-BUILDER will be required to perform all surveying necessary to provide a completed
work.  This includes but is not limited to the following: 

Survey for construction 

Survey for quality control 

Survey for quality acceptance

Survey needed for as-built drawings 

Survey to construct or reconstruct all monuments and ROW markers

Survey necessary for relocation of utilities 

When Department Standards exist for survey activities, such surveying shall be done in accordance
with Department Standards. 

6.6 WEEKLY COORDINATION MEETINGS

Weekly progress meetings shall be conducted by the DESIGN-BUILDER. The Design-Builders 
Project Manager shall attend these meetings.

6.6.1 TEMPORARY OPERATIONS

The DESIGN-BUILDER shall follow the design guidelines when making modifications to existing 
signalized intersections.  Design considerations shall include provisions for temporary power, 
temporary detection using aboveground technology, temporary signal control and traffic control, use of 
changeable message signs (CMS) and notification to Region Public Information Coordinator. 

6.7 SIGNAL TURN ON 

Once the DESIGN-BUILDER has determined that they are nearing signal turn on, they shall contact 
the UDOT Region 1 Traffic Signal Supervisor at least 8 business days in advance of when they would 
like an inspection.  The contact for the Supervisor is: 

Dale Lake 
Traffic Signal Supervisor 
Ph.801-620-1606
Cell 801-791-0270 

6.8 DEMOLITION/SALVAGE OF EXISTING EQUIPMENT 

Dispose of any salvaged material at the direction of the Resident Engineer.
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The DESIGN-BUILDER shall properly dispose of all construction waste. 

6.9 OVERHEAD CLEARANCES

The DESIGN-BUILDER shall verify all overhead clearances for utilities.  No traffic signal equipment
may be closer than 10 feet to any power lines. The DESIGN-BUILDER shall coordinate all overhead 
utility relocations with the appropriate utility companies.

6.10 DRAINAGE

The DESIGN-BUILDER shall maintain appropriate drainage throughout the project for the duration of 
the project.  Inlets shall be protected as per UDOT standards from construction runoff.

*** END OF CHAPTER ***
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CHAPTER 7 PROPOSAL SUBMITTAL REQUIREMENTS

7.1 INTRODUCTION 

This chapter describes the specific information that must be included in the PROPOSALs.  DESIGN-
BUILDER TEAMS shall provide brief, concise information that addresses the objectives and the 
requirements of the RFP consistent with the evaluation factors described in this chapter. 

7.2 EVALUATION FACTORS FOR THE PROPOSALS 

To assist in preparing the PROPOSAL, the evaluation factors that will be used by the Department in 
scoring are listed below.  Each evaluation factor in the PROPOSAL shall be clearly titled and 
identified, as well as identified in a table of contents in order to be deemed responsive to this RFP. 

Pass/Fail Evaluation Factors
1) Cover Letter
2) Personnel Changes
3) Acknowledgements
4) Proposal Guarantee

Scored Evaluation Factors
5) Cost Loaded Schedule 
6) Pole Locations and Right of Way Takes 
7) Project Approach

Price Evaluation Factors
8) Bid Sheet and Price (provide separately in a sealed envelope) 
9) PROPOSAL Guaranty

7.2.1 TECHNICAL PROPOSAL SCORING SHEET 

Table 7.1 below will be used by the UDOT Evaluation Team to score each PROPOSAL.  The Table 
shows the maximum possible score, minimum acceptable score, and the minimum possible score for 
each evaluation factor.  Any PROPOSAL that scores below the minimum acceptable score on one or 
more evaluation factors will be considered non-responsive and will not be eligible for the stipend. 
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Table 7.1 TECHNICAL PROPOSAL Scoring Sheet 

1 COVER LETTER SCORE

Minimum

Possible Score 

Minimum

Acceptable

Score

Maximum

Possible

Score

Name, address, phone, fax of single POC P/F

Signed by authorized rep P/F

Certification that info in SOQ is true and correct P/F

If not yet a JV etc, signed by all PP's P/F

2 COST LOADED SCHEDULE

Schedule meets or improves date requirements 0 15 25

Cost Curve Represents Construction 0 15 25

3 POLE LOCATIONS AND ROW TAKES 

ROW and Utility Relocation Costs Minimized 0 5 10

Pole Locations  Minimize Cost and Impact 0 5 10

  4 

PROJECT APPROACH

Approach Meets Typical Driver Expectation
    and Incorporates Good Engineering Judgment

0 20 30

5 PERSONNEL CHANGES

Project Manager P/F

Construction Manager P/F

Signal/Electrical Construction Manager P/F

Signal/Electrical Design Manager P/F

Civil Design Manager P/F

Design IQF Manager P/F

Community and Public Involvement and CSS
Manager

P/F

Utilities Manager P/F

Right of Way Manager P/F

6 ACKNOWLEDGMENTS

Form AF Complete P/F

TOTAL
100

7.2.2 COVER LETTER

7.2.2.1 OBJECTIVE 

To identify the DESIGN-BUILDER TEAMS and to provide certification of the accuracy of 
information provided in the PROPOSALs. 

7.2.2.2 REQUIREMENTS AND INFORMATION TO BE SUBMITTED 

The DESIGN-BUILDER TEAM shall provide a one-page letter confirming the official name of the
Team, certifying that the information in the PROPOSAL is true and complete, and confirming the 
single point of contact. The letter shall be signed by the authorized representatives. If the DESIGN-
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BUILDER TEAM is not yet a legal entity or is a joint venture or partnership, the letter shall be signed 
by authorized representatives of all PRINCIPAL PARTICIPANTs. 

7.2.2.3  SCORING 

A passing score will be given for submitting a one-page cover letter meeting the requirements above. 

7.2.3 PERSONNEL AND RESTRICTED PARTICIPANT CHANGES 

7.2.3.1 OBJECTIVE 

To identify changes in personnel and RESTRICTED PARTICIPANTs. 

7.2.3.2 REQUIREMENTS AND INFORMATION TO BE SUBMITTED 

Each DESIGN-BUILD TEAM shall identify all changes to personnel who were identified in the SOQ 
and changes to RESTRICTED PARTICIPANTs.  For each change, resubmit form L, CE, PP-1, PP-2, 
PM and R from the RFQ, as appropriate.  Clearly identify whom the change is from and whom the 
change is to.  If there are no changes, include the statement “No changes in personnel or 
RESTRICTED PARTICIPANTs”.  Include copies of  written approval of previous personnel changes. 

7.2.3.3  SCORING

A passing score will be given to DESIGN-BUILD teams that have had no changes in personnel and 
RESTRICTED PARTICIPANTs, or the proposed changes are acceptable to the DEPARTMENT.
Teams are encouraged to seek written DEPARTMENT approval for changes prior to submitting the 
PROPOSAL.

7.2.4 COST LOADED SCHEDULE 

7.2.4.1 OBJECTIVE

 To identify DESIGN-BUILD TEAMS that can meet the prescribed schedule and that have a schedule 
with a cost curve accurately reflecting anticipated construction progress.

7.2.4.2 REQUIREMENTS AND INFORMATION TO BE SUBMITTED 

 Submit a hard copy (time scaled logic diagram showing activity logic ties) and electronic copy of a 
CPM schedule showing activity level detail with associated costs.  The electronic copy shall be done
using SureTrak 3.0.   Show costs as a percentage of the overall project amount, and not actual dollar 
amounts.  Each intersection shall have its own work breakdown structure. 

7.2.4.3 SCORING 

A passing score will be given for a schedule that meets the required substantial and final completion
times, that shows cost loading accurately reflecting anticipated construction progress, with no evidence 
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of front-end loading, that accurately accounts for DEPARTMENT required reviews and
DEPARTMENT provided equipment, and accurate times for utility relocation and right of way 
acquisition. A higher than passing score will be allowed for a schedule that provides completion in less 
days than required and meets all of the above requirements. The score given for this section in no way 
implies the DEPARTMENT’s acceptance or approval of the schedule or the cost loading.

7.2.5 POLE LOCATIONS AND RIGHT OF WAY PLANS 

7.2.5.1 OBJECTIVE 

To identify DESIGN BUILD TEAMS that have proposed pole locations that are acceptable to the 
DEPARTMENT and that have minimized right of way acquisition requirements and utility conflicts.

7.2.5.2 REQUIREMENTS AND INFORMATION TO BE SUBMITTED 

Submit plan sheets showing proposed pole locations and necessary right of way takes.  The plan sheets 
are not required to be in CADD format but dimensions and details should be readily obtainable from 
the plan sheet.  Any anticipated utility relocations should be shown on this plan sheet.

7.2.5.3 SCORING

 PROPOSALs that show the best pole locations, minimal right of way takes, and minimized utility 
conflicts will receive the maximum score.  Scores will be reduced accordingly for less than optimum
pole locations, right of way takes or utility conflicts. 

7.2.6 PROJECT APPROACH

7.2.6.1 OBJECTIVE

 To identify DESIGN-BUILD TEAMS with the best overall project approach.

7.2.6.2 REQUIREMENTS AND INFORMATION TO BE SUBMITTED 

A narrative (five page maximum) shall be submitted.  The narrative should describe the following: 

Integration of design and construction

Adhere to accepted traffic engineering principals 

Design must consider driver expectation 

Design must incorporate on hand State Furnished Material 

Right of way approach 

Maintenance of traffic/traffic control 

Public relations

Any other information the DESIGN BULDER would like to share 

Utility Impacts
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Points will be awarded based on how well the approach addresses the objectives of the
DEPARTMENT for this project. 

7.3 PRICE PROPOSAL

7.3.1 OBJECTIVE 

. A best value determination derived from the proposed price of each DESIGN-BUILDER for the 
subject project. 

7.3.2 REQUIREMENTS

The PRICE PROPOSAL shall be completed for the prescribed schedule on the bid forms provided in 
Appendix 5 and included as part of the PROPOSAL package. The DESIGN-BUILDER’S price is a 
lump sum price inclusive of all elements of this project.  PRICE PROPOSAL Bid Sheets must be 
separate from the Technical PROPOSAL in a separate sealed envelope marked with the DESIGN-
BUILDER’S name and with “PRICE PROPOSAL” clearly visible. 

7.3.3 SCORING

PRICE PROPOSALs will be integrated into the best value determination as described in Chapter 8.

7.4  PROPOSAL GUARANTY 

Bid PROPOSAL will not be considered unless accompanied by a guaranty in the form of a certified
check, cashier's check or guaranty bond for not less than 5 percent of the total amount of the bid made 
payable to the Utah Department of Transportation.  The PROPOSER will make a PROPOSAL 
guaranty bond on the form included in the Bid PROPOSAL (see Appendix 4). 

7.5 PROPOSAL FORMAT

PROPOSERS shall prepare, label, and submit their Technical and PRICE PROPOSALs in the 
following format.  Provide responses to all information requested in this RFP for both the Technical 
and PRICE PROPOSALs.  Failure to provide requested information may result in a PROPOSAL being 
declared non-responsive and as such be subject to rejection and disqualification by the 
DEPARTMENT. Failure to follow these PROPOSAL-formatting instructions, especially package 
labeling and sealing, may also result in PROPOSAL rejection and disqualification. 
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Format and Presentation

Language: All information shall be in English. 

Medium: The PROPOSAL shall be printed in hard-copy form; electronic 
files for only the schedule will be accepted.  Figures in the 
original and copies shall be of the same kind and quality. 

Type Font: All narrative text shall be Times Roman style font, with a 
minimum size of 11 points, and single-spaced.  The type style and 
size of headings and figures are not prescribed. 

Pages: Pages shall be 8-1/2-by-11-inch (one page) or 11 x 17 inch paper 
(two pages). 

Page Margins: No text, tables, figures, or other substantive content generated by 
the PROPOSER may be printed within 0.5 inch of any page edge. 

Page Numbering: Every page shall be numbered consecutively, 1, 2, 3, , ... 23, 24, 
25,  ... .The first piece of paper inside the binder shall be page
one.  Dividers shall be page numbered.  Do not restart numbering
within each section, i.e., DO NOT use 1-1, 1-2...; 2-1, 2-2...; etc 

Dividers Section and appendix dividers shall contain only the section
number or appendix letter, plus title, and no other text or graphic 
design.

Binding: The PROPOSALs shall be bound in three-ring binders.  11-by-17 
inch plan sheets shall be folded to 8-1/2-by-11 inch page size and 
integrated with the PROPOSALs.   The contents of the binder 
shall be clearly identified on the front cover and spine by 
PROPOSER name, Project Number and Name, and PROPOSAL 
Volume (as necessary).

Color and 
Reproducibility:

All PROPOSAL text and materials, excluding cover, spine, 
schedule, and plan sheets developed in response to this RFP shall 
be printed in black-and-white to avoid the extra cost of color 
reproduction, and shall be easily reproducible by an office copier. 

Presentation of
Contents:

PROPOSERS shall present information clearly and concisely.
Where appropriate, bulleted lists, tables, and graphic figures are 
much preferred to extensive and wordy narrative text.
Documentation that is difficult to read and understand or is 
poorly organized may be rejected and may lead to disqualification 
of the PROPOSAL.

Quantity: One original and 5(five) copies of the TECHNICAL PROPOSAL 
shall be submitted.  One original of the PRICE PROPOSAL shall 
be submitted, in a sealed envelope. 
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Package Labeling
PROPOSERS shall submit the Technical and PRICE PROPOSALs in separate, clearly labeled, sealed 
packages. The PROPOSAL packages shall be labeled as “Technical PROPOSAL” and “PRICE 
PROPOSAL” for Project No. SP-0203(4)1.  The PROPOSER’S name shall be clearly marked on the 
package label.  Failure to use a sealed package or to properly identify the PROPOSALs may result in 
an inadvertent opening of the PROPOSAL before the specified time.  The PROPOSER shall be 
entirely responsible for any such consequences, including disqualification of the PROPOSAL.

Submittal Place and Date
PROPOSERS shall submit their respective PROPOSALs to the person and address specified in 
Chapter 3, Section 3.10 by the specified time and date.  It is the PROPOSER’S sole responsibility to 
ensure that their PROPOSALs are received by the DEPARTMENT before the due date.  PROPOSALs 
received after the deadline will be rejected without opening, consideration, or evaluation and made
available for PROPOSER retrieval. 

*** END OF CHAPTER *** 

CHAPTER 8 PROPOSAL EVALUATION METHODOLOGY

8.1 INTRODUCTION 

A formal selection committee will be established to evaluate proposals.  Portions of the technical
PROPOSALs will be evaluated on a “pass-fail” basis and other portions on both a pass-fail and scored
basis.  PRICE PROPOSALs will be evaluated on the criteria defined in the section below. 

8.2 REJECTION OF PROPOSALS

The DEPARTMENT reserves the right to reject a PROPOSAL as being non-responsive if it does not 
address the requirements of this RFP. If explanations of portions of the PROPOSAL are unclear or 
incomplete, the DEPARTMENT reserves the right either to make subsequent inquiries or to reject the 
PROPOSAL as non-responsive.

PROPOSALs that receive a failing score on any of the Pass/Fail evaluation factors, a score below the 
minimum acceptable score on a scored evaluation factor, or that fail to achieve the minimum Technical
score (60 points) criterion may be considered non-responsive and subject to rejection without further 
consideration, including price proposal evaluation.

8.3 EVALUATION OF PRICE PROPOSALS 
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PROPOSALs that meet pass all Pass/Fail criteria and have a minimum Technical Score of 60 points or 
more, will evaluated on the basis of price.  PRICE PROPOSALs will be opened on the date indicated
on the cover sheet of this RFP. 

8.4 BEST-VALUE DETERMINATION

PRICE PROPOSALS for the prescribed project schedule (on the Bid Sheet) will be opened and 
compared using the following adjusted price formula.

  AP = (BP-($2000 x Q)) 
where:

AP =  Adjusted Bid Price (dollars) 

Q   =  Technical Score (a value between 0-100) 

BP =  PROPOSER’s Bid Price from PRICE PROPOSAL (dollars)

The PROPOSER with the lowest adjusted bid price (AP) will be considered to have the “Best-Value” 
PROPOSAL for the project and will be the selected PROPOSER. 

Award of the CONTRACT (if made) will be made to the PROPOSER that the DEPARTMENT 
determines is responsive to the RFP, whose PROPOSAL has satisfied the evaluation and selection 
criteria and who provides the best overall value to satisfy the DEPARTMENT’S project requirements 
and schedule. 

*** END OF CHAPTER *** 
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CHAPTER 9 DEPARTMENT ROLES AND RESPONSIBILITIES 

9.1 DEPARTMENT -PROVIDED EQUIPMENT AND HARDWARE 

When required for installation on this project, the DEPARTMENT will provide the traffic signal 
equipment and related hardware items identified in table 9.1 on the following page.  Materials and 
equipment not listed in table 9.1 shall be provided by the Design-Builder.  It shall be the responsibility 
of the Design-Builder to determine what state provided equipment is needed for the project and to use 
existing in stock material, and to complete and submit a State Furnished Items order form.  As of 
December 23, 2003 all material listed in table 9.1 were available but quantities varied.  Longer mast
arms can be modified by cutting tangent section off to form a shorter mast arm.  When ordering State
Furnished Material submit the order form of needed material to the Resident Engineer and he will 
forward the request on.  The amount of time required by the Department to provide the equipment is 
identified in table 9.1.  The Design-Builder shall schedule the work so as to allow the Department the 
procurement times shown in table 9.1.  The DESIGN-BUILDER will be required to pick up and 
transport all provided equipment and hardware from the DEPARTMENT’S facility to the Work site or 
other DESIGN-BUILDER facility.  The contact is: 

 Larry Montoya
 UDOT Signal Engineer

4501 S. 2700 W.
Salt Lake City, UT 84114 

 Ph. 801-965-4924

For State Furnished Items, the contact is: 

 Katie Knaus
Traffic and Safety Division 
Ph.  801-965-4270 

The DESIGN-BUILDER shall assume all responsibility for the equipment and hardware from the time
the Design-Builder begins handling the equipment during the loading process until its installation is 
accepted by the DEPARTMENT. 

Project Number SP-0203(4)1 January 6, 2004

Design-Build Traffic Signals - RFP Page 48 of 61



UTAH DEPARTMENT OF TRANSPORTATION

TABLE 9.1 
CODE ITEM SIZE LEAD TIME

55085000392 Signal Pole For mast arms 25', 30', 35', 40', 45' cal days

55085000393 Signal Pole For mast arms 50', 55', 60', 65' 30

55085000399 Signal Pole For mast arms 70', 75' 30

55085000394 Dual Mast Arm Signal Pole For mast arms 25', 30', 35', 40', 45' 30

28574700509 Mast Arm 25' 30

28574700525 30' Mast Arm 30' 30

28574700566 40' Mast Arm 40' 30

28574700582 45' Mast Arm 45' 30

28574700608 50' Mast Arm 50' 30

28574700640 60' Mast Arm 60' 30

28574700665 65' Mast Arm 65' 30

28574700681 70' Mast Arm 70' 30

28574700697 75' Mast Arm 75' 30

55085000385 Light Pole Extension 30' with 10' arm 30

55085000386 Light Pole Extension 40' with 10' arm 30

55085000390 10' Ped Pole 30

55085000387 42' Freeway Light Pole 30

28574000221 45' Camera Pole 30

55085000378 Anchor Bolt Assembly 1" Diameter X 36" 30

55085000379 Anchor Bolt Assembly 2" Diameter X 66" 30

55085000380 Anchor Bolt Assembly 1.5" Diameter X 54" 30

55081000462 Controller, Traffic Signal, Nema Ts2 Type 1, (Peek) 30

55081000467 Controller, Traffic Signal, Nema Ts2 Type 1, (Econolite) 30

55081000488 Cabinet Assembly, Ts2 Type 1, Nema Size 6 (Econolite) 30

55081000503 Cabinet Assembly, Ts2 Type 1, Nema Size 6 (Peek) 30

55080100302 Camera Assembly, Video Detection with Sun Shield 30

55080100314 Camera Mount, Video Detection with 46" Tube 30

55080100316 Camera Cable, Video Detection 90' (Ms Conn-90' Pigtail) 30

55080100321 Controller, Video Trak 905 W/ Camera Interface Panel 30

N/A Video Processing Module Required If More Than 4 Cameras/Controller 30

N/A Fiber Optic Data Modem 30

N/A Video Detection Modem 30

80109200255 Mast Arm Mounted Sign (60" X 16") 30

80109002940 Mast Arm Mounted Sign (72" X 16") 30

80109207201 Mast Arm Mounted Sign (96" X 16") 30

N/A Mast Arm Mounted Sign (Regulatory Sign) 30

55085170282 Mounting Brackets 30

If the Department fails to provide State-provided equipment within the number of calendar days shown 
in table 9.1, the Contractor will receive a non-compensable time extension as warranted by the CPM
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schedule.  If the Department provides the State-provided materials in fewer working days than shown 
in table 9.1, no adjustment to contract time or time-related costs will be made. 

9.2 SUBMITTALS 

Allow one week to complete reviews and return comments to the DESIGN-BUILDER.  Up to 3
submittal packages shall be accepted for a given seven-day period.  A submittal package may include 
multiple similar or related submittals, e.g., conceptual drawings (including channelization/striping 
plan, ROW footprint and takes, pole locations, signal head location and alignment, signal phasing plan, 
curb and gutter locations, etc.). DESIGN-BUILDER will define NTP + n calendar days within the 
prescribed schedule. 

9.3 SITE INSPECTION AND TESTING

The DEPARTMENT will do oversight of installed equipment, hardware, or improvements.  Local 
agencies may be involved with inspection and oversight of improvements on respective agency’s 
ROW.

9.4 RIGHT OF WAY SERVICES 

The DEPARTMENT will review all appraisals and approve final offers.  The DEPARTMENT will 
pay for the right of way property costs but all other right of way services shall be included in the 
PROPOSAL

9.5 REIMBURSEMENT OF RIGHT OF WAY ACQUISITION COSTS 

The DESIGN-BUILDER shall include in the lump sum price all costs associated with the acquisition
of right of way except for the actual price of the real estate itself.  The DEPARTMENT will make
payment for the real estate to the property owner. 

*** END OF CHAPTER *** 
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APPENDIX 1 SAMPLE CONTRACT
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APPENDIX 2    CHECKLISTS
(Assume the existing Right of Way to be approximately at fence lines shown on electronic files except 

in the South East quadrant as shown.} 

Checklist SR-203 - page 1 of 2 

Scope of Work YES NO DB Comments
General:
Refresh all paint striping to project limits.  Install 
stop bars. x
Tie into Existing Signal Interconnect x
Provide New Power Source x
Provide New Underground Service Pedestal x
Install New Size _6_ Cabinet & Foundation x
Update Striping x Paint__x__Tape_____

Video detection x
Provide timing plan and setup cameras per 
manufacturer quidelines.

Top Soil and Reseed
6

x At all disturbed locations
Shadow Valley Dr.:
Provide New Detection x Use camera detection
Install New Crosswalks x Use LED Ped Heads
Install New Traffic Signal Heads x Use LED heads and back  plates

SR-203 Harrison Blvd.:

Provide New Detection x
Use camera detection.  Install additional camera
for dilemma zone north bound only.

Install New Crosswalks x

Install New Traffic Signal Heads x

Install Single Section Heads with arrows for free
S.B. movement  and head for left turn phase in 
additional to Standard configuration for N.B.  Use 
LED heads and back  plates.

Install Channelization Island x

SB movement shall be free movement.
Legs of channelization island shall be a minimum
of 30’ to the North and 100’ to the South.  Use M2 
curb with concrete filler for island.  Plowable end 
sections and object marker signs required.

Quadrant  West:
Construct Pole Foundation x Limited space due to steep side slope.
Construct Pole and Mast Arm x Must use in stock material, contact Larry Montoya.
Construct Cabinet & Foundation

7
x

Additional ROW Required x
Construction Easement Required x
Install Luminaire x Use 400 Watt HPS full cut off luminaire. 
Construct Pedestrian Access Ramp x
Install Pedestrian Head and Button x
Install Pedestrian Pole x
Construct Curb Radius and Sidewalk x
Overhead Mast Arm Conflict x
Other Possible Overhead Conflicts x
Possible Underground Conflicts

8
x Fiber optic cable and buried telephone line.

Install silt fence during excavation of pole
foundation see standard specification
01571(includes slope seeding) x

6 Addenda #1 – January 20, 2004
7 Addenda #1 – January 20, 2004
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Checklist SR-203 - page 2 of 2
Quadrant  NE:

Construct Pole Foundation x

Construct Pole and Mast Arm x Must use in stock material 

Construct cabinet & foundation x
Use size 6 cabinet (cabinet may be located in
either NE or SE Quadrant) 

Additional ROW Required x

Construction Easement Required x

Install Luminaire
x Use 400 Watt HPS full cut off luminaire.  Mount 

dilemma zone camera on luminaire arm.

Construct Pedestrian Access Ramp x

Install Pedestrian Head and Button x

Install Pedestrian Pole x

Construct Curb Radius and Sidewalk
9

x Extend sidewalk to North end of  existing curb and 
gutter to provide pedestrian access from bus stop. 

Overhead Mast Arm Conflict x

Other Possible Overhead Conflicts x

Possible Underground Conflicts x

Other
10

x Trees and slope hazard exists and will be more
serious after lane shift for island.  Mitigation
required.  Approximately 100 feet of fence is 
located inside UDOT Right of Way and will require
removal and replacement in kind approximately 17
feet to the East.  UDOT will clarify ownership
issues with the property owner and stake new
location of fence.
If removal of toe of slope is a part of design a
retaining wall will be required along the 
homeowners frontage from near the homeowners
driveway, South to the end of slope cut.
Approximately 100 feet.  Use wall system from
UDOT Approved Products List.  Specify wall type
in proposal.  Consider appearance and landscape
value in choice. 

Install No Pedestrian Access sign for SR-203 x

Quadrant SE: 

Construct Pole Foundation x

Construct Pole and Mast Arm x

Construct cabinet & foundation
11

x
Use size 6 cabinet (cabinet may be located in
either NE or SE Quadrant) 

Additional ROW Required x

Construction Easement Required x

Right turn lane from SR-203 to Shadow Valley Dr. 
will be replaced with minimum pavement design as 
noted in section 4.12 

12

x Reconstruct pavement south of cleanout box and 
east of white outside lane line.  New right turn shall
be a minimum of 200 ft long plus a 15:1 taper

Install Luminaire x

Construct Pedestrian Access Ramp x

Install Pedestrian Head and Button x

Install Pedestrian Pole x

Construct Curb Radius and Sidewalk x

Overhead Mast Arm Conflict x

Other Possible Overhead Conflicts x

Possible Underground Conflicts x

Install No Pedestrian Access sign for SR-203 x

9 Addenda #1 – January 20, 2004
10 Addenda #1 – January 20, 2004
11 Addenda #1 – January 20, 2004
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APPENDIX 3 ENVIRONMENTAL DECISION DOCUMENT
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APPENDIX 4 PROPOSAL GUARANTY 
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APPENDIX 5 PRICE PROPOSAL BID SHEET

CONSTRUCTION UNIT PRICE ELEMENTS

DESIGN-BUILD
TRAFFIC SIGNAL SYSTEM IMPROVEMENTS

 SR-203 & Shadow Valley Dr., Ogden

PROJECT NUMBER SP-0203(4)1 

Note: This project is lump sum and includes all materials, labor, overhead, and profit

to complete the project as described in this RFP.  PRICE PROPOSALs will only be

considered for proposers who have achieved a passing score in all the Pass/Fail and 

scored criteria.

This PRICE PROPOSAL is to be in a separate sealed envelope clearly identifying the 

Proposer’s Team Name and with the words “PRICE PROPOSAL for Project SP-0203(4)1.

Item Element Amount

1 Lump Sum Signal Intersections at SR-203 & 

Shadow Valley Dr., Ogden.
$__________

Signed ______________________________ (Authorized Signer for Team)

Date_________________________________

Notary_______________________________

Date_________________________________
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APPENDIX 6 ACKNOWLEDGEMENT FORM 
 

FORM AF 
 

 
ACKNOWLEDGMENT OF RECEIPT 

OF 
RFP, ADDENDA AND CLARIFICATION NOTICES 

(To be attached to Proposal Cover Letter) 
 

                                                
(Name of DB Team) 

 
 
We hereby acknowledge receipt of the Traffic Signal Design-Build Project Request for Proposals, and 
subsequent addenda and clarification notices, issued by the Utah Department of Transportation. 
 
Addendum No. 1              Date Issued                                           
 
______________                                   _                  January 20, 2004 
DB Team Member Signature 
 
                   January 20, 2004 
DB Team Member Signature 
 
                   January 20, 2004 
DB Team Member Signature 
 
 
Clarification Notice No.    Date Issued 
 
                   
DB Team Member Signature 
 
                   
DB Team Member Signature 
 
                   
DB Team Member Signature 
 
 
 
 

Project Number SP-0203(4)1  January 6, 2004 
Design-Build Traffic Signals - RFP   Page 61of 61 

 


	REQUEST FOR PROPOSALS SP-0203(4)1
	TABLE OF CONTENTS

	GENERAL INFORMATION
	LOCATION MAP
	INTRODUCTION
	DOCUMENTS IN THE CONTRACT
	ELECTRONIC FILES COMPRISING THE RFP
	ABBREVIATIONS AND DEFINITIONS
	ABBREVIATIONS
	DEFINITIONS


	PROCUREMENT PROCESS OVERVIEW
	GENERAL
	DEPARTMENT REQUESTS FOR CLARIFICATION
	ORAL PRESENTATIONS
	BEST AND FINAL OFFER
	CREATION OF CONTRACT

	GENERAL REQUIREMENTS
	RELEVANCE OF RFQ AND SOQ
	ORDER OF PRECEDENCE OF CONTRACT DOCUMENTS
	SECURITY DURING PROPOSAL REVIEW
	OWNERSHIP AND RETENTION OF PROPOSALS
	PROPRIETARY INFORMATION
	APPLICABLE FEDERAL AND STATE REGULATIONS
	REJECTION OF PROPOSALS
	INCURRING COSTS / STIPEND
	INQUIRIES
	PROPOSAL SUBMISSION AND DELIVERY
	EXAMINATION OF WORK SITE
	MANDATORY PRE-BID MEETING
	RFP ADDENDA
	CONTRACT TIME AND RELATED ISSUES
	SUBSTANTIAL COMPLETION
	TIME FOR SUBSTANTIAL COMPLETION
	FINAL COMPLETION
	LIQUIDATED DAMAGES

	DISQUALIFICATION OF PROPOSERS
	NON-COLLUSIVE BIDDING CERTIFICATION
	DEBARMENT
	INSURANCE
	PROCEDURES FOR RESOLUTION OF DISPUTES
	ECONOMY OF PREPARATION
	MEASUREMENT AND PAYMENT

	PROJECT REQUIREMENTS/SCOPE OF WORK
	PROJECT SPECIFICS
	PROJECT SCOPE
	MANAGEMENT
	RIGHT OF WAY
	GENERAL REQUIREMENTS
	REFERENCED STANDARDS AND PUBLICATION
	RIGHT-OF-WAY SCHEDULE
	JOB-SPECIFIC SERVICES
	DEPARTMENT OVERSIGHT, MONITORING, AND REVIEW
	COST RESPONSIBILITIES OF THE DEPARTMENT
	COST RESPONSIBILITIES OF THE DESIGN-BUILDER

	ENVIRONMENTAL
	DESIGN QUALITY
	CONSTRUCTION QUALITY
	WARRANTY
	ROADWAY
	GEOTECHNICAL
	DRAINAGE
	PAVEMENT SECTION AND FLATWORK SECTION
	SIGNING AND TRAFFIC MARKING
	LIGHTING
	SIGNALS AND ATMS
	UTILITY DESIGNATING
	UTILITY RELOCATIONS

	DESIGN REQUIREMENTS
	TECHNICAL REQUIREMENTS AND REFERENCES
	DESIGN POLICIES AND REFERENCES

	PRECONSTRUCTION  DESIGN DRAWINGS/SUBMITTALS
	FINAL DESIGN DRAWINGS/AS-BUILTS
	AS-BUILT DRAWINGS
	SUBMITTALS
	MAINTENANCE OF TRAFFIC
	LANE LINES AND INTERSECTION STRIPING
	JUNCTION BOXES
	POWER SOURCE
	5.11  ADA RAMPS AND TIE IN TO SIDEWALK

	CONSTRUCTION REQUIREMENTS
	GENERAL PROVISIONS
	REGULATIONS, CODES AND STANDARDS
	UDOT STANDARD SPECIFICATIONS

	PREPARATION
	UTILITIES NOT ENROLLED IN BLUE STAKES
	SCHEDULE
	SURVEY
	WEEKLY COORDINATION MEETINGS
	TEMPORARY OPERATIONS

	SIGNAL TURN ON
	DEMOLITION/SALVAGE OF EXISTING EQUIPMENT
	OVERHEAD CLEARANCES
	DRAINAGE

	PROPOSAL SUBMITTAL REQUIREMENTS
	INTRODUCTION
	EVALUATION FACTORS FOR THE PROPOSALS
	TECHNICAL PROPOSAL SCORING SHEET
	COVER LETTER
	PERSONNEL AND RESTRICTED PARTICIPANT CHANGES
	COST LOADED SCHEDULE
	POLE LOCATIONS AND RIGHT OF WAY PLANS
	PROJECT APPROACH

	PRICE PROPOSAL
	OBJECTIVE
	REQUIREMENTS
	SCORING

	PROPOSAL GUARANTY
	PROPOSAL FORMAT

	PROPOSAL EVALUATION METHODOLOGY
	INTRODUCTION
	REJECTION OF PROPOSALS
	EVALUATION OF PRICE PROPOSALS
	BEST-VALUE DETERMINATION

	DEPARTMENT ROLES AND RESPONSIBILITIES
	DEPARTMENT -PROVIDED EQUIPMENT AND HARDWARE
	SUBMITTALS
	SITE INSPECTION AND TESTING
	RIGHT OF WAY SERVICES
	REIMBURSEMENT OF RIGHT OF WAY ACQUISITION COSTS

	APPENDIX 1 SAMPLE CONTRACT
	APPENDIX 2 CHECK LISTS
	APPENDIX 3 ENVIRONMENTAL DICISION DOCUMENT
	APPENDIX 4 PROPOSAL GUARANTY
	APPENDIX 5 PRICE PROPOSAL BID SHEET
	APPENDIX 6 ACKNOLEDGEMENT FORM

